

**UKRAINE
NATIONAL UNIVERSITY OF LIFE
AND ENVIRONMENTAL SCIENCES OF UKRAINE**

*DEPARTMENT OF PRODUCTION AND INVESTMENT
MANAGEMENT*

Information technologies in investment management

**EDUCATIONAL AND METHODOLOGICAL INSTRUCTIONS
for independent work and distance learning in the course
«Information technologies in investment management»
(mandatory component of educational program D3
«Management») for students of specialty D3 «Management»
educational degree «Bachelor»**

KYIV – 2026

UDC 004:005.8

Recommended by the Academic Council
of the Faculty of Agrarian Management
National University of Life and Environmental Sciences of Ukraine
protocol No. 7 dated 20.02.2026

Reviewers:

T.O. Vlasenko, PhD (Economics), Associate Professor
S.V. Kuzmenko, PhD (Economics), Associate Professor

Author:

Vitaliy P. Havrylyuk,

PhD (Economics), Associate Professor of the Department of
Production and Investment Management, National University of Life
and Environmental Sciences of Ukraine
(Kyiv)

Anna V. Dergach,

PhD (Public Administration), Associate Professor of the Department
of Production and Investment Management, National University of
Life and Environmental Sciences of Ukraine
(Kyiv)

Oleksandr M. Chemodyurov,

PhD (Economics), Associate Professor of the Department of
Production and Investment Management, National University of Life
and Environmental Sciences of Ukraine
(Kyiv)

Havrylyuk V.P., Dergach A.V., Chemodurov O.M.

Information technologies in investment management : Educational
and methodical instructions for independent work and distance
learning in the course “Information technologies in investment
management” (mandatory component of educational program D3
“Management”) for students of specialty D3 “Management”,
educational degree “Bachelor”. Kyiv : Kolobig Publishing House,
2026. 160 p.

Information technologies in investment management lecture synopsis
has been developed for bachelor’s students of specialty D3 “Management”.
The publication supports independent work and distance learning within the
course and systematizes the key topics, concepts and tools of applying
information technologies in investment management. It contains structured
lecture materials, key terms and learning guidance aimed at developing
practical competencies in using digital tools for managerial decision-making.

CONTENTS

INTRODUCTION	4
TOPIC 1. INFORMATION TECHNOLOGY AS A FOUNDATION OF INFORMATION SYSTEMS FUNCTIONING	6
TOPIC 2. BASIC CONCEPTS AND THE ROLE OF INFORMATION SYSTEMS IN MANAGEMENT	23
TOPIC 3. PROJECT MANAGEMENT INFORMATION SYSTEMS: LIFECYCLE OF A PROJECT OF INFORMATIZATION	41
TOPIC 4. USE OF INFORMATION SYSTEM LIFECYCLE STANDARDS	55
TOPIC 5. USING INFORMATION TECHNOLOGY TO ANALYZE RISKS AND IDENTIFY OPPORTUNITIES	70
TOPIC 6. ORGANIZATION OF WORK IN A PROJECT	86
TOPIC 7. PLANNING IN INFORMATIZATION PROJECT MANAGEMENT	99
TOPIC 8. CONTROL IN INFORMATIZATION PROJECT MANAGEMENT	113
TOPIC 9. INFORMATIZATION PROJECT COST MANAGEMENT	128
TOPIC 10. QUALITY MANAGEMENT OF THE INFORMATIZATION PROJECT	141

INTRODUCTION

This synopsis of lectures is prepared for independent work and distance learning within the course “Information technologies in investment management” for students of specialty D3 “Management” (Bachelor’s degree). The material is structured to support systematic learning of the discipline and to provide a clear understanding of how digital tools and information systems are applied in investment decision-making and investment project management.

The relevance of the course is determined by the growing role of data, digital platforms, and analytical instruments in modern management. Investment decisions increasingly rely on information quality, speed of processing, transparency of calculations, and the ability to assess risks and expected effects using digital methods. Therefore, future managers need not only theoretical knowledge of investment management, but also practical understanding of information technologies that enable planning, analysis, monitoring, and control of investment initiatives.

The aim of this lecture synopsis is to present the key concepts, approaches, and tools of information technologies in

investment management in a concise and logically connected format. The synopsis highlights the foundations of information systems, the role of project management information systems, the use of lifecycle and quality standards, methods of risk analysis supported by information technologies, and digital instruments for budgeting, cost management, and quality management in informatization projects.

The materials are organized by topics and designed to be used alongside lectures, practical tasks, and recommended sources. Each topic focuses on essential definitions, frameworks, and examples relevant to managerial practice. The synopsis may also serve as a reference during preparation for current and final assessment.

The structure of the synopsis ensures consistency of learning: from understanding the role of information technologies in management, to applying standards and analytical approaches, and finally to using digital tools for planning, budgeting, and quality assurance in projects. This approach supports the development of competencies in making grounded managerial decisions in the context of investment activity.

TOPIC 1. INFORMATION TECHNOLOGY AS A FOUNDATION OF INFORMATION SYSTEMS FUNCTIONING

Introduction

The contemporary economic and managerial landscape is shaped by the power of information. Information today has become not merely a resource but a strategic asset that determines the success or failure of any enterprise, public institution, or state economy. The ability to collect, process, analyze, and use information defines competitiveness, resilience, and innovation potential. The mechanisms that make this possible are information systems (IS), which integrate technological, organizational, and human elements into unified frameworks for data management.

At the heart of every information system lies **Information Technology (IT)** – a comprehensive set of hardware, software, communication networks, data resources, and methodologies that enable the functioning of information systems. IT provides the infrastructure through which data becomes information, information becomes knowledge, and knowledge supports managerial decisions. Without this technological foundation,

modern organizations would be unable to sustain the speed, precision, and interconnectedness that define today's global economy.

In the context of **investment management**, IT plays a decisive role. Investment activity involves analyzing vast and volatile datasets, assessing financial and operational risks, modeling returns, and communicating results to diverse stakeholders. All of these tasks depend on the reliability, accuracy, and speed of information systems, and therefore on the technological foundations that sustain them. The increasing complexity of financial markets, combined with digital transformation and globalization, makes the mastery of IT fundamentals an essential component of professional competence in investment management.

Information technology should thus be viewed not only as a set of technical tools but as a **systemic environment** that integrates human, technical, and organizational factors. Its influence extends beyond automation – it shapes the very logic of management, decision-making, and organizational culture.

The Conceptual Framework of Information and Systems

Information, in its scientific meaning, refers to structured

data that reduces uncertainty in decision-making. According to classical information theory, developed by Claude Shannon and Norbert Wiener, information is a measurable quantity transmitted through systems according to defined rules. In management science, information acquires additional value through relevance, timeliness, accuracy, and completeness.

An **Information System** is defined as an organized set of elements – people, hardware, software, data, and procedures – designed to collect, process, store, and disseminate information to support decision-making and control within an organization. Information systems combine technical and social components, forming what scholars call a **socio-technical system**, where technology interacts with organizational behavior, knowledge, and culture.

Within this structure, **Information Technology** represents the functional and material base that enables information systems to exist. IT includes all technical means and methodological approaches that facilitate the conversion of raw data into meaningful information. It is therefore accurate to say that IT is both a **foundation** and a **driver** of information system development. It supplies the tools that make the flow of information possible – from initial data capture to strategic

reporting.

Core Components of Information Technology

Information technology comprises several interdependent components, each fulfilling specific roles in the operation of information systems. The classical model identifies six main components: hardware, software, data, people, processes, and networks. Each of these elements contributes uniquely to system functionality.




Figure 1. Structure of Information Technology Components and Their Interaction

Hardware forms the physical basis of IT infrastructure. It includes servers, personal computers, storage devices, routers, sensors, and other equipment that performs data input, processing, and output. Modern investment companies rely on powerful servers for real-time data processing, while mobile and IoT devices increasingly serve as data-collection points.

Software provides the operational logic that enables hardware to perform specific functions. Software can be divided into system software (operating systems, utilities, and database management systems) and application software (programs developed for investment analytics, financial modeling, or reporting). The growth of open-source and cloud-based applications has democratized access to advanced analytical tools even for small firms.

Data is the raw material of IT processes. It encompasses quantitative and qualitative information used to describe and evaluate phenomena. Investment systems deal with structured data (prices, interest rates, transactions) and unstructured data (news articles, social media sentiments). The capacity to integrate and analyze both determines a system's intelligence and predictive accuracy.

Processes refer to the methods and procedures that determine how data is collected, stored, processed, and communicated. They ensure standardization, consistency, and compliance with legal and ethical frameworks.

Networks constitute the connective tissue of modern IT. They allow different users, departments, and organizations to share resources and collaborate across physical boundaries. The expansion of broadband, 5G, and satellite Internet has made network reliability one of the primary determinants of digital competitiveness.

Together, these components create a coherent technological ecosystem that enables organizations to function as integrated digital entities. The quality and compatibility of these components directly affect the efficiency of any information system.

Information Systems as Organizational Frameworks

An information system can be viewed as both a technological and managerial framework. It serves operational, tactical, and strategic purposes simultaneously. Operationally, IS records and monitors transactions; tactically, it supports analysis and planning; strategically, it provides forecasts and intelligence that shape long-term decisions.

In investment management, information systems form the digital infrastructure of financial activity. They capture transactions, store investment data, and generate performance metrics. A portfolio management system, for instance, combines real-time market feeds, historical data, and forecasting models to optimize asset allocation and evaluate risk.

Beyond financial applications, IS also integrates with enterprise resource planning (ERP), customer relationship management (CRM), and supply-chain management (SCM) systems, creating a multi-level digital ecosystem that unites data across departments and regions.

The efficiency of this ecosystem depends on IT's ability to integrate heterogeneous data sources, ensure security, and support decision-making through reliable interfaces.

Architectural Principles of Information Systems

The internal organization of information systems is governed by architectural principles that define how technological elements are structured and interact. The **three-tier architecture** remains the most widely used model:

- **Presentation layer** – the user interface, which can take the form of desktop dashboards, web portals, or mobile applications. Its purpose is to visualize data in an accessible way.

- **Application layer** – the core of the system’s logic. It processes data, applies business rules, and supports analytical models.
- **Data layer** – databases and repositories that store operational and historical information.

Modern architectures often expand these layers into distributed or **cloud-based structures**. Cloud computing platforms such as Amazon Web Services (AWS), Microsoft Azure, and Google Cloud provide virtualized servers and databases that can be scaled dynamically according to demand. This model has become particularly relevant in investment analysis, where massive volumes of data must be processed with high reliability and low latency.

Hybrid architectures, combining on-premises and cloud resources, offer both flexibility and data control. Sensitive data such as client identities or regulatory reports may remain on local servers, while computationally intensive analytics are delegated to the cloud.

The evolution toward **microservices** and **API-based integration** further strengthens system modularity, allowing independent applications – for instance, CRM, accounting, and analytics – to exchange data seamlessly in real time.

Data and Knowledge in the Digital Economy

The modern economy is increasingly **data-driven**. Data is now often referred to as the “new oil,” highlighting its role as a fundamental production factor. However, unlike oil, data can be used repeatedly, refined infinitely, and multiplied without depletion.

Within information systems, data passes through several stages known as the **data lifecycle**: collection, validation, storage, processing, analysis, and dissemination. The objective is to transform data into actionable knowledge that supports strategic decision-making.

Advanced systems employ **data warehouses** and **data lakes** for storing and integrating structured and unstructured data. Above these repositories, **Business Intelligence (BI)** tools provide visualization, querying, and reporting capabilities. BI platforms such as Power BI or Tableau allow managers to detect patterns, trends, and anomalies in real time.

In recent years, **Machine Learning (ML)** and **Artificial Intelligence (AI)** have extended the analytical capacity of information systems. Algorithms can now predict stock prices, assess credit risk, or detect fraud with high precision. The use of **natural language processing (NLP)** in financial analysis

enables systems to interpret textual information such as news or social media sentiment, integrating qualitative signals into quantitative models.

In this sense, data management has evolved into **knowledge management**, where the focus shifts from mere data handling to creating and sharing organizational intelligence.

Information and Communication Technology (ICT) Infrastructure

ICT infrastructure represents the physical and digital backbone of information systems. It includes servers, storage devices, network equipment, software environments, and security systems. The design of this infrastructure determines the performance, scalability, and sustainability of IS operations.

Modern infrastructures are characterized by **virtualization, containerization, and distributed computing**. These technologies allow multiple systems to run on shared resources while maintaining independence and security. For example, a single physical server may host several virtual machines, each representing a separate investment application.

The migration toward **cloud infrastructure** has revolutionized IT management. Instead of maintaining costly physical equipment, organizations rent computing resources

from providers. This model supports rapid deployment, global accessibility, and cost efficiency. Moreover, it facilitates collaboration across borders – essential in international investment environments.

Cybersecurity constitutes a crucial dimension of ICT infrastructure. With increasing digital interconnectivity, threats such as ransomware, data breaches, and denial-of-service attacks pose systemic risks. Consequently, investment organizations adopt multi-layered protection strategies combining encryption, firewalls, and behavioral monitoring.

Sustainability also becomes a defining criterion. **Green IT** initiatives aim to reduce energy consumption, optimize server utilization, and recycle electronic waste. In the era of climate awareness and ESG (Environmental, Social, Governance) reporting, the ecological footprint of IT infrastructure gains managerial importance.

Digital Transformation and Industry 4.0

The fourth industrial revolution, commonly known as **Industry 4.0**, is transforming not only production but also financial and service sectors. It is characterized by automation, digital integration, and intelligent decision-making. In investment management, digital transformation manifests

through algorithmic trading, blockchain verification, and real-time performance analytics.

Artificial Intelligence automates complex analytical tasks that were previously the domain of human experts. **Blockchain** ensures transparency and immutability of financial transactions, allowing secure peer-to-peer investment operations. **Internet of Things (IoT)** devices provide real-time data from physical assets – for example, energy meters or logistics sensors – which influence investment valuations.

A particularly promising development is the creation of **digital twins**, virtual replicas of physical systems that enable simulation and predictive analysis. In infrastructure investment, digital twins help assess the lifecycle costs and operational efficiency of facilities before actual construction.

Digital transformation thus extends the boundaries of traditional information systems. It introduces new levels of integration, intelligence, and autonomy, turning information technology from a support tool into a strategic determinant of competitiveness.

Security, Ethics, and Data Governance

The dependence on digital systems inevitably introduces vulnerabilities. Information security, therefore, becomes a

foundational element of IT design. The classical **CIA triad** – confidentiality, integrity, and availability – defines the core principles of secure information handling.

Security policies involve not only technological safeguards but also human and organizational measures. Regular training, multi-factor authentication, and risk audits are as important as software protection.

Ethical considerations accompany every technological decision. The collection and use of data must respect privacy, consent, and transparency principles. The European Union's General Data Protection Regulation (GDPR) and Ukraine's Law on Personal Data Protection establish legal frameworks that organizations must follow.

Beyond compliance, ethical IT management involves questions of algorithmic fairness, bias mitigation, and accountability. Systems that influence investment decisions must be transparent and explainable.

Data governance – the set of policies and standards for data management – ensures that information remains trustworthy, relevant, and responsibly used throughout its lifecycle.

Practical Case and Global Context

Consider a Ukrainian investment company operating in

cooperation with European partners. The firm implements a hybrid IT infrastructure: cloud-based analytical modules hosted on Microsoft Azure combined with local secure databases. The integration is achieved through APIs that synchronize accounting data, client portfolios, and market information. The result is an interactive environment where managers access real-time dashboards, simulate scenarios, and receive automatic alerts on performance thresholds.

Globally, the integration of IT into financial systems reflects the transition toward a **digital economy**. International institutions such as the World Bank and the OECD highlight IT infrastructure as a prerequisite for inclusive economic growth. Countries investing in broadband networks, data centers, and digital education demonstrate higher resilience and innovation capacity.

Educational and Professional Implications

For university students specializing in economics, management, or investment studies, understanding the technological foundations of information systems is no longer optional. Professional competence in the twenty-first century includes digital literacy, analytical reasoning, and the ability to interact with complex information environments.

Students must learn not only to use IT tools but to comprehend their logic, architecture, and limitations. A graduate capable of interpreting system outputs, collaborating with IT professionals, and integrating analytical results into managerial practice gains a distinct advantage in the job market.

Practical assignments in Excel modeling, database construction, and BI visualization provide foundational skills. Advanced courses may introduce cloud environments, SQL, and Python-based analytics.

However, technical proficiency should always be balanced with ethical awareness and strategic thinking.

Conclusion

Information Technology forms the essential foundation of Information Systems functioning. It provides the structure, tools, and logic through which data becomes a driver of management and innovation. In investment management, IT enables precision, speed, and strategic foresight.

The interplay between technology, people, and processes defines the effectiveness of any organization's information system. As the digital transformation deepens, professionals must adopt a holistic understanding of IT – recognizing its potential, managing its risks, and ensuring its sustainability.

The future of management education lies in integrating technological literacy with ethical responsibility, preparing graduates to lead in an economy where information is both a resource and a responsibility.

Questions for Self-Assessment

1. How does Information Technology serve as the foundation for Information Systems functioning?
2. Explain the interrelation between data, information, and knowledge in the context of digital management.
3. What are the six main components of Information Technology, and how do they interact?
4. How does cloud computing transform the architectural principles of information systems?
5. Discuss the role of ICT infrastructure in ensuring the sustainability and performance of modern information systems.
6. How does Industry 4.0 reshape the use of IT in investment and financial management?
7. What ethical challenges arise from the integration of AI and Big Data in information systems?
8. Describe the role of data governance in maintaining trust and accountability in digital environments.
9. In what ways can Green IT contribute to sustainable

development and corporate responsibility?

10. Provide an example of how IT enhances decision-making in investment management.

Key Terms

Information Technology, Information System, Information and Communication Technology (ICT), Data Warehouse, Cloud Computing, Artificial Intelligence, Business Intelligence, Data Governance, Cybersecurity, Green IT, Industry 4.0, Digital Twin, Digital Transformation, Knowledge Management

Recommended Literature

1. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021, 696 p.

2. Turban E., Sharda R., Delen D. Decision support and business intelligence systems. 9th ed. Upper Saddle River : Pearson/Prentice Hall, 2011. xxii, 696 p.

3. Stair R., Reynolds G. Principles of information systems. 14th ed. Boston, MA : Cengage Learning, 2020. 758 p.

4. Porter M. E., Millar V. E. How information gives you competitive advantage. Harvard Business Review. 1985. Vol. 63(4). P. 149–160.

5. European Commission. Shaping Europe's Digital

Future. Brussels: European Commission, 2020. URL: https://commission.europa.eu/system/files/2020-02/communication-shaping-europes-digital-future-feb2020_en_4.pdf (accessed: 02 February 2026).

6. World Bank. Digital Progress and Trends Report 2025: Strengthening AI Foundations (Overview). Washington, DC: World Bank, 2025. URL: <https://openknowledge.worldbank.org/server/api/core/bitstreams/d2ac1ea9-b70e-4080-b5de-8b31098e992f/content> (accessed: 02 February 2026)

TOPIC 2. BASIC CONCEPTS AND THE ROLE OF INFORMATION SYSTEMS IN MANAGEMENT

Introduction

Modern management operates in an environment where the flow of information defines the rhythm of decision-making. Information today is a decisive factor of production, comparable in importance to land, labor, and capital. It enables coordination across departments, accelerates communication, and supports strategic foresight.

As organizations become larger and more complex,

managing them effectively requires structured systems for collecting, processing, and distributing information. These systems – known as **Information Systems (IS)** – have transformed from simple record-keeping mechanisms into strategic assets that influence the entire management cycle.

Information systems provide the infrastructure through which organizations perceive their environment, analyze internal performance, and respond to change. They connect people, technologies, and processes in a unified framework of decision support.

Understanding the **basic concepts and the role of information systems in management** is therefore essential for any student of economics, business administration, or investment management. It is not only about knowing how to use computers but about understanding how information becomes the foundation of management practice.

The Nature of Information in Management

Information is a structured set of data that reduces uncertainty in the process of decision-making. It has value only when it is **accurate, timely, relevant, and complete**.

In management, information serves three interrelated functions:

1. It reflects the current state of internal and external environments.
2. It supports planning, coordination, and control.
3. It provides the feedback necessary for corrective action.

The quality of information determines the quality of managerial decisions.

If managers receive incomplete or delayed information, decisions are likely to be flawed, leading to inefficiency or even crisis. Conversely, well-organized information flows create transparency, accountability, and strategic agility.

The rise of digital technology has fundamentally changed the economics of information. Data can now be collected in real time, processed automatically, and shared across the globe. This digital acceleration has made information systems an inseparable part of modern management.

Information Systems as Socio-Technical Systems

An information system is not merely a computer or a database; it is a **socio-technical system** composed of both technological and human elements. The technical components – hardware, software, and networks – form the operational infrastructure.

The social components – people, organizational culture, and management processes – determine how that technology is used.

Scholars often emphasize that the effectiveness of an information system depends as much on human behavior as on technology itself. A perfectly designed IT solution may fail if employees are not motivated or trained to use it properly. Therefore, IS development always requires alignment with organizational structure, communication patterns, and corporate strategy.

From this perspective, management and information systems are mutually constitutive. Management defines the goals and processes that information systems must support, while information systems, in turn, shape the way management operates – influencing hierarchy, reporting, and decision-making speed.

Basic Components of an Information System

Although information systems vary in purpose and scale, they share several common components:

People. Every information system begins and ends with people. They design the system, input data, interpret results, and act upon the information generated. Managers, analysts, IT

specialists, and end users all participate in this process.

Hardware. This includes physical devices such as computers, servers, storage drives, and input-output peripherals. Hardware provides the computational power necessary for processing data and maintaining communication networks.

Software. These are the programs and operating systems that control the hardware and execute the system's logic. Application software can be tailored for specific managerial functions – accounting, logistics, human resources, or investment analysis.

Data. Data are the raw facts describing the operations of an organization or its environment. Through processing, these data are transformed into meaningful information. The reliability of an IS depends on the accuracy and structure of its data.

Procedures. Every system operates according to defined rules and algorithms. Procedures describe how data are collected, processed, stored, and disseminated.

Networks. Networks interconnect all components and users of an IS, enabling data exchange within the organization and with external partners. They can be local (LAN) or global (Internet-based).

Together, these components form an integrated system that

functions as an organizational “nervous system,” transmitting signals, processing feedback, and ensuring coordination between all parts of the enterprise.

The Functions of Information Systems in Management

Information systems perform a range of functions that correspond to different stages of the management process.

Management is often defined as a continuous cycle of **planning, organizing, leading, and controlling**, and information systems provide support for each of these stages.

Planning. IS provide the analytical foundation for setting objectives and forecasting future conditions. By processing large volumes of internal and external data, they help identify trends, opportunities, and risks.

Organizing. IS facilitate the allocation of resources and coordination of activities. They integrate information across departments, ensuring that production, marketing, finance, and human resources operate harmoniously.

Leading. Effective leadership depends on timely communication. Modern IS provide platforms for collaboration, reporting, and performance monitoring that enable managers to motivate and direct teams.

Controlling. Control involves measuring performance,

comparing it with standards, and implementing corrective actions. IS automate much of this process through dashboards, alerts, and real-time performance indicators.

Through these functions, information systems turn management into a more data-driven and evidence-based discipline.

Categories of Information Systems in Organizations

Organizations use different types of information systems to support different levels of management. Each type has a distinct purpose, time horizon, and user group.

Transaction Processing Systems (TPS).

These systems record daily routine transactions such as sales, receipts, deposits, payroll, or inventory. They provide the raw data that feed higher-level systems. In investment companies, TPS register trades, payments, and account balances.

Management Information Systems (MIS).

MIS convert transaction data into structured information for middle managers. They produce periodic reports that summarize operations and support tactical decisions. For example, an MIS may generate monthly profitability reports or performance summaries for portfolios.

Decision Support Systems (DSS).

These systems assist managers in making complex, non-routine decisions. They combine analytical models, statistical techniques, and real-time data to evaluate alternative courses of action. In investment contexts, DSS can be used for risk assessment, portfolio optimization, or scenario planning.

Executive Information Systems (EIS) or Executive Support Systems (ESS).

Designed for senior executives, these systems provide access to external trends, strategic indicators, and forecasts. They integrate data from across the organization and present it in dashboards or visual interfaces for quick interpretation.

Knowledge Management Systems (KMS).

KMS capture organizational knowledge, experience, and best practices, making them accessible to employees. They support innovation, learning, and problem-solving.

Enterprise Resource Planning Systems (ERP).

ERP systems integrate all functional areas – finance, logistics, HR, procurement – into a single platform. They ensure data consistency and transparency across the organization.

In modern enterprises, these systems rarely operate in isolation. They are interconnected through shared databases and interfaces, forming an **information architecture** that mirrors the

organization's structure and strategy.

Information Systems and the Levels of Management

The role of information systems varies according to the managerial level they support. Classical management theory distinguishes three main levels: **operational**, **tactical (middle)**, and **strategic (top)** management.

At the **operational level**, IS handle routine, day-to-day activities. They monitor transactions, ensure compliance, and record events. For example, a retail company's point-of-sale system or a bank's payment gateway belongs to this level.

At the **tactical level**, IS help middle managers analyze data and plan resource allocation. They transform raw data into meaningful reports and key performance indicators. A production MIS or investment performance dashboard exemplifies this level.

At the **strategic level**, IS assist top management in setting long-term goals and analyzing environmental trends. They synthesize information from both internal and external sources – competitors, markets, regulations, or macroeconomic indicators.

Together, these layers form a **pyramid of information needs**, where the quantity of data decreases while the level of abstraction and synthesis increases as one moves upward.




Figure 2. Categories of IS in Organizations

Information Systems and Decision-Making

Decision-making lies at the core of management. Each decision requires relevant, timely, and reliable information.

Information systems enhance decision-making in several ways:

- **Speed.** Automated data processing accelerates the delivery of information.
- **Accuracy.** Standardized procedures reduce human errors.
- **Complexity.** Systems can process vast datasets that exceed human analytical capacity.

- **Predictive capability.** Advanced IS employ statistical and machine learning models to forecast future scenarios.

For example, in investment management, information systems process market data from global exchanges, analyze risk-return profiles, and recommend asset rebalancing strategies. Decisions that once required hours of manual calculation can now be made within seconds, with far greater precision.

However, reliance on automated systems introduces new challenges. Managers must still interpret results critically, understanding the assumptions and limitations of underlying models. Effective decision-making therefore combines computational analytics with human judgment.

Information Systems and Organizational Change

The introduction of an information system often transforms the organization itself. New systems can alter reporting hierarchies, eliminate intermediate layers, and encourage horizontal communication. They can increase transparency and accountability but may also face resistance from employees who fear change.

Successful implementation requires change management – communication, training, and gradual adaptation.

Organizations that integrate IS effectively tend to become more flexible, innovative, and responsive to their environment.

In the long run, information systems reshape the culture of management. They promote evidence-based decision-making, reduce reliance on intuition, and foster collaboration through shared access to data.

The Strategic Role of Information Systems

Beyond operational efficiency, information systems can become strategic tools that create **competitive advantage**.

Michael Porter, a leading theorist of competitive strategy, identified IT as one of the key forces reshaping competition. Information systems can improve cost efficiency, enhance differentiation, or enable entirely new business models.

For instance, digital platforms such as Amazon, Revolut, or Bloomberg built their entire strategy around information systems. Their value lies in their ability to collect, analyze, and use data faster and more intelligently than competitors.

In investment management, IS enable real-time analytics and automated trading, turning information speed into financial gain.

At a national level, the strategic role of information systems extends to **digital governance**, where governments use

integrated IS to manage taxes, social services, and infrastructure. The **Ukrainian “Diia” platform** illustrates how information systems can enhance transparency, citizen participation, and administrative efficiency.

Challenges in Managing Information Systems

Despite their advantages, information systems present several managerial and ethical challenges.

Complexity. Large systems require significant investment and technical expertise. Integration between legacy systems and modern applications can be difficult.

Security risks. As data becomes more valuable, cyberattacks, fraud, and unauthorized access increase. Protecting information assets demands continuous vigilance.

Ethical concerns. Issues of privacy, surveillance, and algorithmic bias arise as systems collect and analyze personal or sensitive data.

Dependence and obsolescence. Overreliance on technology can reduce human analytical skills. Rapid technological change means systems must be updated regularly to remain effective.

To manage these challenges, organizations adopt frameworks such as **IT governance, risk management**, and

information security policies that align technology with organizational goals and ethical standards.

The Role of Information Systems in Investment and Financial Management

In investment management, IS perform several critical roles:

- **Market monitoring:** Systems collect data from stock exchanges, commodities markets, and global indicators.
- **Portfolio analysis:** Analytical software evaluates asset performance and risk diversification.
- **Decision support:** DSS and AI models recommend buy/sell strategies based on historical and predictive analytics.
- **Reporting and compliance:** Systems automate the generation of financial statements and ensure adherence to international accounting standards.
- **Client relations:** CRM systems maintain communication and transparency with investors.

Modern investment environments depend on instantaneous data flow. Algorithms operate across markets, executing thousands of transactions per second. In this environment, the competitive advantage belongs to those who can process information faster and more intelligently.

Information Systems and the Digital Transformation of Management

Digital transformation redefines the relationship between technology and management. Traditional hierarchies are replaced by networks of collaboration supported by real-time information systems. Managers are no longer information gatekeepers; instead, they act as interpreters of data-driven insights.

Emerging trends such as **data-driven management**, **agile project systems**, and **remote work platforms** reflect this transformation. Cloud-based collaboration tools like Microsoft Teams, Slack, and Asana represent everyday manifestations of integrated information systems at the management level.

In Ukraine and globally, universities, businesses, and government institutions are investing in digital platforms that connect students, employees, and citizens in unified information ecosystems. These systems make management more transparent, participatory, and accountable.

Conclusion

Information systems have evolved from auxiliary tools into fundamental instruments of management. They not only automate routine operations but also redefine how organizations

think, plan, and act.

At every level – operational, tactical, and strategic – IS provide the informational backbone of modern management. They enhance efficiency, foster innovation, and create opportunities for sustainable growth.

For future managers and investment specialists, understanding the concepts, components, and roles of information systems is crucial. It allows them to interpret data correctly, collaborate with technical teams, and lead organizations through the ongoing process of digital transformation.

In the twenty-first century, management and information systems are inseparable. The ability to manage information effectively is now synonymous with the ability to manage organizations successfully.

Questions for Self-Assessment

1. How does information function as a factor of production in modern management?
2. Explain why an information system is considered a socio-technical system.
3. What are the primary components of an information system, and how do they interrelate?

4. How do different types of information systems (TPS, MIS, DSS, EIS) support various managerial levels?
5. Discuss how information systems transform decision-making processes within organizations.
6. In what ways do IS contribute to strategic management and competitive advantage?
7. Identify the ethical and managerial challenges of implementing information systems.
8. How does digital transformation influence organizational structure and culture?
9. Analyze the interdependence between management and information systems in modern enterprises.
10. How are information systems used in investment and financial management?

Key Terms

Information, Data, Information System, Socio-Technical System, Management Information System, Decision Support System, Executive Information System, Knowledge Management System, Enterprise Resource Planning, Data-Driven Management, Information Architecture, IT Governance, Digital Transformation.

Recommended Literature

1. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.
2. Turban E., Sharda R., Delen D. Decision support and business intelligence systems. 9th ed. Upper Saddle River : Pearson/Prentice Hall, 2011. xxii, 696 p.
3. Stair R., Reynolds G. Principles of information systems. 14th ed. Boston, MA : Cengage Learning, 2020. 758 p.
4. Marakas G. M., O'Brien J. A. Introduction to Information Systems. 16th ed. New York : McGraw-Hill/Irwin, 2013.
5. European Commission. (2020). Shaping Europe's Digital Future. Brussels: European Commission. URL: https://commission.europa.eu/system/files/2020-02/communication-shaping-europes-digital-future-feb2020_en_4.pdf (accessed: 02 February 2026).
6. World Bank. Digital Progress and Trends Report 2025: Strengthening AI Foundations (Overview). Washington, DC: World Bank, 2025. URL: <https://openknowledge.worldbank.org/server/api/core/bitstreams/d2ac1ea9-b70e-4080-b5de-8b31098e992f/content> (accessed: 02 February 2026)

TOPIC 3. PROJECT MANAGEMENT

INFORMATION SYSTEMS: LIFECYCLE OF A

PROJECT OF INFORMATIZATION

Introduction

The rapid pace of digital transformation has made information systems indispensable tools in all areas of organizational management.

However, the process of creating, implementing, and maintaining these systems is complex and requires a systematic approach.

This approach is known as **project management of informatization**, and it relies on specialized systems called **Project Management Information Systems (PMIS)**.

Project Management Information Systems represent an integrated technological environment for planning, monitoring, and controlling projects throughout their entire lifecycle. In the age of global competition, where success depends on how efficiently organizations deploy digital technologies, PMIS becomes a strategic necessity.

Informatization projects – those that involve the introduction or modernization of information systems – are

among the most dynamic and resource-intensive types of projects. They require not only technical expertise but also organizational discipline and clear governance structures.

The goal of this lecture is to provide a conceptual and methodological understanding of the **lifecycle of informatization projects** and the **role of PMIS** in ensuring their effectiveness.

The Concept of Project Informatization

Informatization refers to the systematic process of introducing information and communication technologies into all areas of organizational activity to improve efficiency, decision-making, and service delivery. A **project of informatization** is a time-limited, resource-constrained endeavor aimed at designing, developing, and implementing an information system or digital solution.

Such projects include:

- The creation of management information systems (MIS) or enterprise resource planning (ERP) systems.
- The integration of data analytics or cloud computing solutions.
- The digitization of business processes, services, or production operations.

- The implementation of communication and collaboration platforms.

Each informatization project must align with the organization's overall strategy, technological readiness, and digital maturity.

Without proper project management, even advanced technologies may fail to deliver expected outcomes.

Project Management Information Systems (PMIS)

A **Project Management Information System (PMIS)** is an integrated digital platform designed to assist in the planning, execution, monitoring, and closure of projects. It combines data, tools, and methodologies to support decision-making and coordination across project stakeholders.

PMIS functions include:

- Scheduling and time management.
- Budgeting and cost control.
- Resource allocation and performance tracking.
- Communication and documentation management.
- Risk identification and mitigation.
- Quality assurance and reporting.

Modern PMIS solutions are not limited to project scheduling tools. They incorporate **data analytics**,

collaboration features, and integration with ERP or CRM systems, allowing managers to see the broader organizational context.

Examples of widely used PMIS:

Microsoft Project, Oracle Primavera, Asana, Jira, Trello, Monday.com, and cloud-based systems like Wrike or Zoho Projects.

In large enterprises, PMIS often integrate with business intelligence modules, enabling predictive analytics and real-time dashboards for management oversight.

The Lifecycle of an Informatization Project

Every informatization project progresses through several logically connected stages – collectively known as the **project lifecycle**.

The lifecycle ensures that the project evolves from an initial idea to a fully functioning system that meets user needs and strategic objectives.

The stages may vary across methodologies, but the most widely accepted framework includes: **Initiation, Planning, Execution, Monitoring and Control, and Closure**.

Each stage has its own tasks, deliverables, and control mechanisms.

Initiation Stage

The initiation stage defines the project concept and assesses its feasibility. Key activities include:

- Identification of organizational needs and problems.
- Definition of project goals and success criteria.
- Preliminary cost-benefit analysis.
- Stakeholder identification and engagement.
- Development of a project charter and high-level

scope.

At this stage, **management must justify the need for informatization** – not merely as a technological upgrade but as a strategic investment.

In the public sector, initiation often involves policy-level approval and compliance with national digital transformation programs. In Ukraine, for example, informatization projects may be linked to the State Strategy for Digital Development and e-Governance.




Figure 3. PMIS Life Cycle

Planning Stage

The planning stage translates the initial idea into a structured roadmap. It defines **how, when, and with what resources** the project will be executed.

Main tasks:

- Development of a work breakdown structure (WBS).
- Scheduling and time allocation (Gantt charts, network diagrams).
- Resource and budget planning.

- Risk assessment and mitigation strategies.
- Quality management and change control plans.
- Communication and stakeholder management strategies.

During planning, the role of PMIS becomes central. The system stores all project documents, calculates schedules, allocates tasks, and visualizes dependencies. By integrating with cloud storage and collaboration tools, PMIS ensures that all participants work with synchronized and up-to-date information.

Planning also defines the project's **success indicators** – measurable criteria for evaluating performance, such as cost variance, schedule adherence, or user satisfaction.

Execution Stage

At this stage, the project plan is transformed into reality. Teams perform the work required to create and deploy the information system.

Typical tasks include:

- System design and architecture development.
- Hardware and software procurement.
- Programming, configuration, and integration.
- Testing, training, and pilot implementation.
- Documentation and knowledge transfer.

PMIS provides tools for **task assignment, progress tracking, communication, and reporting.**

Project managers can monitor resource utilization, track deliverables, and detect deviations from the plan early.

Execution often faces challenges such as technical uncertainty, changes in requirements, or conflicts between stakeholders.

Therefore, the PMIS must support adaptive management – the ability to adjust schedules and tasks dynamically.

Monitoring and Control Stage

Monitoring and control are continuous processes that run parallel to execution. Their purpose is to ensure that the project remains on track in terms of time, cost, quality, and scope.

The PMIS collects performance data and compares it with the baseline plan, generating reports such as:

- Earned value analysis (EVA).
- Budget variance reports.
- Schedule performance indices.
- Risk and issue logs.
- Change request summaries.

The integration of analytics allows managers to predict potential delays or cost overruns before they occur.

Advanced PMIS use AI-based forecasting to identify risk clusters and recommend corrective actions.

Monitoring also includes quality assurance – verifying that the system meets technical and functional specifications.

In informatization projects, quality assurance involves **user acceptance testing (UAT)**, security verification, and compliance with IT standards such as ISO/IEC 27001 or ISO/IEC 20000.

Closure Stage

The closure stage finalizes all project activities and ensures that the new system becomes part of the organization's operational environment. Key tasks include:

- Final testing and acceptance by the client.
- Documentation of lessons learned.
- Archiving of project data.
- Release of resources and financial closure.
- Evaluation of results against initial objectives.

At this stage, PMIS assists in generating closure reports and storing historical project data for future reference.

Successful closure establishes a foundation for continuous improvement and informs the planning of future informatization initiatives.

Lifecycle Models and Methodologies

Informatization projects can follow various lifecycle models, depending on complexity and organizational culture.

Waterfall model: A linear, sequential approach ideal for projects with well-defined requirements.

Iterative or Agile models: Emphasize flexibility and client collaboration, delivering incremental value through short development cycles.

Hybrid models: Combine structured planning with adaptive execution, suitable for public-sector digitalization programs.

Modern PMIS support all these models by allowing configuration of workflows, templates, and approval chains according to chosen methodology.

In investment and enterprise management, hybrid project management is becoming the norm – balancing predictability with responsiveness.

Project Success Factors in Informatization

The success of informatization projects depends on a combination of technical, managerial, and organizational factors:

- **Clear objectives** aligned with strategic priorities.
- **Effective governance** and leadership support.

- **Stakeholder engagement** and user participation.
- **Competent project team** with both technical and managerial skills.
- **Adequate resources** and realistic scheduling.
- **Risk management** and adaptability.
- **Continuous communication** through PMIS dashboards and reports.

Research shows that projects supported by comprehensive PMIS have higher success rates because they reduce uncertainty and enable proactive control.

Evaluation and Post-Implementation Review

Once the system is deployed, a **post-implementation evaluation** measures how well objectives were met and identifies lessons for improvement.

This evaluation typically examines:

- Achievement of functional and technical goals.
- User satisfaction and adoption rates.
- Cost-benefit realization.
- Organizational impact and productivity gains.

A feedback mechanism ensures that insights from the completed project inform new initiatives – a process known as **organizational learning**.

In public administration and large corporations, post-project reviews are often mandatory. They contribute to transparency, accountability, and better governance of digital investments.

Challenges in Informatization Projects

Common challenges include:

- Scope creep due to evolving user requirements.
- Integration difficulties between old and new systems.
- Insufficient user training or resistance to change.
- Underestimation of costs or timeframes.
- Cybersecurity and data privacy risks.

Effective PMIS implementation mitigates these risks by ensuring continuous visibility, standardized communication, and traceability of all decisions.

Conclusion

Project Management Information Systems have become indispensable for managing informatization projects.

They serve as digital command centers that unify planning, execution, monitoring, and control within one technological ecosystem.

The lifecycle of an informatization project reflects a logical

progression – from the identification of needs to the operational use of a new information system.

Understanding this lifecycle enables managers to structure activities, allocate resources efficiently, and ensure accountability.

In the era of digital transformation, organizations that master project management of informatization not only improve internal processes but also gain strategic advantage through agility, transparency, and innovation.

Questions for Self-Assessment

1. Define the concept of a Project Management Information System (PMIS) and its core functions.
2. Describe the stages of the informatization project lifecycle and their key deliverables.
3. How does a PMIS support project planning, execution, and control?
4. Compare the Waterfall, Agile, and Hybrid models of project management in informatization.
5. Discuss the importance of stakeholder engagement during informatization projects.
6. How does risk management integrate into the PMIS framework?

7. Explain how monitoring and control ensure project alignment with strategic goals.
8. What factors determine the success or failure of informatization projects?
9. How does post-implementation review contribute to organizational learning?
10. Provide examples of how PMIS enhances transparency and accountability in digital projects.

Key Terms

Informatization, Project Management Information System (PMIS), Project Lifecycle, Planning, Execution, Monitoring and Control, Closure, Agile, Waterfall, Hybrid Model, Risk Management, Quality Assurance, Post-Implementation Review.

Recommended Literature

1. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.
2. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.
3. Turban E., Sharda R., Delen D. Decision support and

business intelligence systems. 9th ed. Upper Saddle River : Pearson/Prentice Hall, 2011. xxii, 696 p.

4. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

5. European Commission. Shaping Europe's Digital Future. Brussels: European Commission, 2020. URL: https://commission.europa.eu/system/files/2020-02/communication-shaping-europes-digital-future-feb2020_en_4.pdf (accessed: 02 February 2026).

TOPIC 4. USE OF INFORMATION SYSTEM LIFECYCLE STANDARDS

Introduction

Informatization and digital transformation have become key strategic priorities for modern organizations, governments, and economies. However, the creation and maintenance of information systems (IS) require more than technical expertise – they demand a structured and standardized approach that ensures quality, interoperability, and long-term sustainability.

To achieve this, organizations rely on **Information System Lifecycle Standards**, which provide a unified methodological framework for planning, developing, implementing, and maintaining information systems.

Lifecycle standards define **what activities must be performed, in what sequence, and under what conditions** to ensure that information systems meet functional requirements, comply with quality criteria, and remain adaptable to change.

In the contemporary digital economy, adherence to lifecycle standards has become a hallmark of professionalism and maturity in IT management. It allows organizations to reduce project risks, control costs, and guarantee compatibility with global best practices.

This lecture examines the essence, structure, and practical use of **Information System (IS) lifecycle standards**, emphasizing their role in the successful realization of informatization projects in both public and private sectors.

Concept of the Information System Lifecycle

The **lifecycle** of an information system encompasses all stages from the initial idea and conceptualization to decommissioning or replacement. It reflects the continuous evolution of a system as it adapts to organizational needs,

technological progress, and environmental changes.

The lifecycle concept ensures that every phase of system creation and operation is systematically managed – from feasibility analysis to design, implementation, exploitation, and eventual disposal.

Lifecycle management provides:

- A structured sequence of processes.
- Clear roles and responsibilities.
- Quality assurance mechanisms.
- Opportunities for improvement based on feedback and metrics.

In modern management theory, lifecycle thinking is not limited to technology – it embodies a **systems approach** that connects strategic, technical, and human dimensions of organizational development.

Purpose of Lifecycle Standards

Information System Lifecycle Standards serve as **formalized frameworks** that describe processes, terminology, and relationships among the phases of system development and maintenance.

Their main objectives are to:

- Provide a **common language** between customers,

developers, and regulators.

- Establish a **consistent approach** to system design and quality control.
- Ensure **traceability** of requirements throughout the lifecycle.
- Support **risk management** and compliance with international norms.
- Facilitate **integration and interoperability** of systems in multi-vendor environments.

By following lifecycle standards, organizations ensure that their information systems remain manageable, auditable, and scalable.

Overview of Key International Standards

A number of international standards regulate the lifecycle of information systems and software. The most influential among them are **ISO/IEC 12207**, **ISO/IEC 15288**, **IEEE 1074**, and **ISO 9001**.

ISO/IEC 12207 – Software Lifecycle Processes

The **ISO/IEC 12207** standard, originally published in 1995 and continuously updated, defines the **processes, activities, and tasks involved in the software lifecycle**. It provides a common structure applicable to organizations of all sizes and sectors.

The standard distinguishes three major process groups:

1. **Primary processes** – acquisition, supply, development, operation, and maintenance.
2. **Supporting processes** – documentation, configuration management, quality assurance, verification, validation, joint review, audit, and problem resolution.
3. **Organizational processes** – management, infrastructure, training, and improvement.

The standard's strength lies in its **universality**: it can be used for any project type – from custom software to large-scale information systems.

In informatization projects, ISO/IEC 12207 serves as a practical guide for defining the scope of activities and establishing formal documentation across all stages of IS development.

ISO/IEC 15288 – System Lifecycle Processes

While ISO/IEC 12207 focuses on software, **ISO/IEC 15288** applies to **systems as a whole**, including hardware, software, human, and organizational components.

It defines a **system lifecycle model** covering conception, development, production, operation, maintenance, and disposal.

ISO/IEC 15288 promotes the concept of **systems**

engineering, where technology, management, and human factors are integrated into one coherent process.

The standard introduces four categories of processes:

- **Technical processes** (e.g., stakeholder requirements, design, integration, verification).
- **Project processes** (planning, assessment, control).
- **Enterprise processes** (investment, infrastructure, portfolio management).
- **Agreement processes** (acquisition and supply).

ISO/IEC 15288 is often used in conjunction with ISO/IEC 12207, forming a **harmonized pair** of standards for both software and system lifecycles.

For large informatization projects – such as national e-governance platforms or enterprise digital ecosystems – this combined approach is essential.

IEEE 1074 – Standard for Developing Software Lifecycle Processes

The **IEEE 1074** standard provides detailed guidance for establishing, managing, and improving software lifecycle processes. It specifies **process tailoring**, allowing organizations to adapt lifecycle stages to their specific context.

IEEE 1074 supports:

- Process definition and documentation.
- Customization for different project types.
- Integration with organizational quality systems.
- Continuous improvement through feedback loops.

This standard is particularly valuable for enterprises that develop multiple systems or maintain internal IT departments, as it offers flexibility within a standardized framework.

ISO 9001 – Quality Management Systems

Although not specific to IT, **ISO 9001** provides a general model for **quality management across all organizational processes**, including information systems.

ISO 9001 emphasizes:

- Customer satisfaction and requirement conformity.
- Process approach and evidence-based decision-making.
- Continuous improvement and risk-based thinking.

In the context of informatization projects, ISO 9001 ensures that every lifecycle stage is managed within a quality assurance framework, linking technical excellence to managerial discipline.

National and Regional Standards

In Ukraine, lifecycle processes are also regulated by

national standards such as **DSTU 3918-99 “Software Lifecycle Processes”**, harmonized with ISO/IEC 12207. The state standard provides terminology, documentation templates, and methodological recommendations for managing information system projects.

Alignment with European standards ensures compatibility with the EU Digital Single Market and facilitates participation in international ICT projects.




Figure 4. Relationship between ISO/IEC 12207 and ISO/IEC 15288.

Phases of the Information System Lifecycle According to Standards

Though terminology may differ slightly across standards, the lifecycle typically includes the following key phases:

1. **Concept and Feasibility:** Identify needs, analyze alternatives, assess risks, and prepare business justification.
2. **Definition and Requirements:** Specify what the system must achieve; document user, functional, and technical requirements.
3. **Design and Development:** Create the system architecture, design interfaces, and develop components.
4. **Implementation and Integration:** Assemble and test the system; integrate it with existing infrastructure.
5. **Operation and Maintenance:** Deploy, monitor, update, and support the system in a real environment.
6. **Disposal or Decommissioning:** Archive data, dismantle obsolete components, and transition to new systems.

Lifecycle standards define not only these stages but also the **processes, roles, and deliverables** within each.

For example, ISO/IEC 15288 specifies that during the *operation* phase, the organization must ensure performance evaluation, configuration management, and user support.




Figure 5. Information System Lifecycle Processes under ISO/IEC 15288

Process Approach and Continuous Improvement

Modern standards adopt a **process-oriented perspective** rather than a phase-only structure. Processes can occur concurrently or iteratively across lifecycle stages.

The **process approach** emphasizes:

- **Measurability** – each process must have inputs, outputs, and metrics.
- **Interconnection** – processes form an integrated network.
- **Adaptability** – processes can be tailored to context.
- **Continuous improvement** – lessons learned from one cycle feed into the next.

This aligns with the Plan–Do–Check–Act (PDCA) model used in ISO 9001, ensuring feedback-based enhancement of lifecycle management.

Application of Lifecycle Standards in Practice

Adopting lifecycle standards requires organizational commitment and methodological alignment.

Common applications include:

- **Development of IS management policies** referencing ISO/IEC standards.
- **Integration of PMIS** tools with standardized lifecycle phases.
- **Certification of IT services** under ISO 9001 or ISO/IEC 20000.

- **Compliance audits** verifying adherence to processes.
- **Documentation frameworks** aligned with lifecycle templates.

Enterprises implementing ISO/IEC-based processes report improved project predictability, faster troubleshooting, and higher system maintainability.

Challenges of Standard Implementation

Despite their advantages, lifecycle standards may encounter barriers such as:

- Lack of trained specialists.
- Overcomplexity for small organizations.
- Resistance to formalization and documentation.
- High cost of certification.
- Misalignment between international frameworks and local regulations.

To overcome these issues, many organizations adopt a **tailored approach** – implementing the most relevant lifecycle processes while maintaining overall compliance.

Conclusion

The use of **Information System Lifecycle Standards** provides a universal framework for ensuring quality, efficiency,

and sustainability in the development and operation of information systems. By applying standards such as ISO/IEC 12207 and ISO/IEC 15288, organizations create a structured environment that integrates technical, managerial, and quality perspectives.

Lifecycle standards foster transparency, reduce risks, and align informatization efforts with international best practices.

For Ukraine and similar transitioning economies, their application accelerates integration into the global digital ecosystem and enhances competitiveness in the knowledge economy.

Ultimately, the standards transform information system management from a technological process into a **strategic discipline** based on consistency, accountability, and continuous improvement.

Questions for Self-Assessment

1. What is the purpose of Information System Lifecycle Standards?
2. Compare the main features of ISO/IEC 12207 and ISO/IEC 15288 standards.
3. How does the process approach improve lifecycle management of information systems?

4. Discuss the role of quality assurance in lifecycle standards application.
5. What are the main phases of the information system lifecycle according to international standards?
6. How do lifecycle standards contribute to interoperability and risk reduction?
7. Explain how ISO 9001 principles align with information system development.
8. What challenges arise in implementing lifecycle standards in small organizations?
9. How can harmonization of Ukrainian standards with EU norms enhance digital competitiveness?
10. Provide a practical example of applying lifecycle standards in an informatization project.

Key Terms

Lifecycle, ISO/IEC 12207, ISO/IEC 15288, IEEE 1074, ISO 9001, DSTU 3918-99, Systems Engineering, Quality Assurance, Continuous Improvement, PDCA, Lifecycle Management, Standardization, Harmonization.

Recommended Literature

1. ISO/IEC/IEEE 12207:2017. Systems and software engineering – Software life cycle processes. Geneva: International Organization for Standardization. 2017.
2. ISO/IEC/IEEE 15288. Systems and software engineering – System life cycle processes. Geneva: International Organization for Standardization; 2023.
3. IEEE. IEEE Std 1074-2006. IEEE Standard for Developing a Software Project Life Cycle Process. New York: IEEE, 2006.
4. ISO 9001:2015. Quality management systems – Requirements. Geneva: International Organization for Standardization, 2015.
5. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.
6. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.

TOPIC 5. USING INFORMATION TECHNOLOGY TO ANALYZE RISKS AND IDENTIFY OPPORTUNITIES

Introduction

Risk and opportunity are two sides of the same managerial reality. In the dynamic environment of the twenty-first century, organizations face continuous uncertainty – technological shifts, market volatility, geopolitical disruptions, and environmental pressures. At the same time, these uncertainties create new opportunities for innovation, efficiency, and growth.

The ability to anticipate, analyze, and respond to risks while identifying and leveraging opportunities has become a critical component of competitive advantage. The modern manager cannot rely on intuition alone; instead, decisions must be informed by reliable data, predictive models, and analytical systems.

This is where **Information Technology (IT)** assumes a central role. IT provides the tools, platforms, and intelligence necessary to transform data into insight – allowing organizations to quantify risks, forecast outcomes, simulate scenarios, and uncover patterns that signal opportunity.

In the field of **investment management**, this analytical capacity is particularly vital. A single miscalculated risk can result in losses, while the timely identification of an emerging trend can produce substantial gains. IT-driven risk analysis and opportunity detection, therefore, form the foundation of modern digital management.

The Role of Information Technology in Risk Management

Information technology enables a systematic, evidence-based approach to managing uncertainty. Risk management traditionally includes four stages: identification, assessment, response, and monitoring. Each of these is now supported by specific IT tools and systems that make the process faster, more accurate, and more comprehensive.

IT systems enhance risk management through:

- **Data collection and integration:** Aggregating large datasets from internal and external sources – financial records, supply chains, social media, and environmental indicators.
- **Analytics and modeling:** Using statistical tools, simulation software, and machine learning algorithms to estimate probabilities and impacts.
- **Visualization and communication:** Presenting risk

profiles through dashboards, heatmaps, and reports for decision-makers.

- **Automation and control:** Employing digital workflows to monitor compliance, security, and operational performance in real time.

The integration of IT into risk management converts it from a reactive activity into a proactive, predictive discipline.

The Evolution of IT-Based Risk Analysis

Historically, risk analysis relied on manual calculations, expert judgment, and static models. Today, digital transformation has made risk analysis dynamic, data-driven, and continuous.

Key technological evolutions include:

- Transition from spreadsheets to **integrated risk management systems (IRMS)**.
- Adoption of **Big Data** and **artificial intelligence (AI)** for predictive analytics.
- Use of **cloud computing** to store and process risk-related information securely.
- Implementation of **blockchain** for transparency and data integrity.
- Application of **IoT sensors** for real-time operational monitoring.

This technological progress has redefined risk as a manageable, measurable, and even strategic concept. Risks are no longer viewed solely as threats – but as indicators of where opportunities may emerge.

Information Systems for Risk and Opportunity Analysis

Organizations employ a variety of specialized information systems to support risk and opportunity analysis. These systems combine data management, analytics, and visualization functionalities tailored to decision-making contexts.

Enterprise Risk Management Systems (ERMS):

Centralize the identification, assessment, and control of risks across departments. They track key risk indicators (KRIs), issue alerts, and integrate with compliance modules.

Business Intelligence (BI) Platforms:

Aggregate and visualize data from multiple sources to reveal patterns and anomalies. Tools such as Power BI, Qlik, and Tableau help managers detect deviations from expected trends.

Decision Support Systems (DSS):

Provide model-based analyses for evaluating alternative strategies. DSS may simulate market scenarios, project outcomes, or resource allocations under different risk conditions.

Predictive Analytics Systems:

Employ AI and machine learning to forecast future events based on historical data. They are used to identify early warning signals of potential crises or growth opportunities.

Financial Risk Analysis Systems:

Include credit risk, market risk, and operational risk modules that assess exposure using models such as Value at Risk (VaR) or stress testing.

Environmental and Social Risk Platforms:

Integrate ESG (Environmental, Social, Governance) criteria into corporate decision-making, identifying long-term sustainability risks and reputational opportunities.

Each of these systems forms part of a broader digital ecosystem that supports informed, timely, and responsible management.

Data as the Foundation of Risk Analysis

Effective risk analysis begins with data. The accuracy of analytical results depends on the quality and diversity of input data.

Modern IT environments collect and manage vast quantities of information – structured, semi-structured, and

unstructured. Big Data platforms such as Hadoop or Azure Data Lake provide the scalability required for such tasks.




Figure 6. Information Technology Ecosystem for Risk and Opportunity Analysis

Sources of risk-related data include:

- Internal business processes (operations, finance, HR).
- External economic indicators (inflation, interest rates, supply chains).

- Social and political environments.
- Technological changes and cybersecurity incidents.
- Natural and environmental variables.

Data integration systems employ **ETL (Extract, Transform, Load)** pipelines and **data warehouses** to standardize and consolidate information. Advanced systems also include **data governance** frameworks that ensure compliance with privacy and quality regulations.

In opportunity analysis, the same data streams are analyzed from a positive perspective – searching for patterns that signal emerging trends, customer needs, or efficiency gains.

Analytical Approaches to IT-Based Risk Assessment

IT enables a variety of analytical methodologies used in assessing risks and identifying opportunities.

Descriptive analytics helps understand what has happened through dashboards and reports.

Diagnostic analytics investigates why it happened by correlating variables and tracing causal factors.

Predictive analytics forecasts what might happen next using regression models, neural networks, and time series forecasting.

Prescriptive analytics recommends optimal decisions by

simulating outcomes and evaluating trade-offs.

In financial risk management, for instance, predictive algorithms may analyze thousands of variables to estimate default probabilities or market volatility. In project management, prescriptive analytics might recommend reallocating resources to mitigate scheduling risks.

By combining these methods, managers gain a holistic view of uncertainty – both threats and potential opportunities hidden in data.

Information Technology in Opportunity Identification

While risk management focuses on minimizing negative outcomes, **opportunity management** emphasizes exploiting positive deviations from expectations.

Information technology supports opportunity identification through:

- **Trend detection algorithms** analyzing market data, consumer sentiment, or technological signals.
- **Scenario simulations** exploring the impact of alternative strategies.
- **Innovation management platforms** that collect ideas from employees or customers.
- **Benchmarking systems** comparing organizational

performance to industry standards.




Figure 7. Dynamic Relationship between Risks and Opportunities in Digital Management

- **Geospatial analytics** revealing regional market gaps or resource advantages.

For example, a manufacturing firm might use IoT data to predict equipment performance and discover opportunities for efficiency improvement. A venture fund could analyze startup ecosystems using AI to identify promising investment niches.

Opportunity and risk are interlinked – the same volatility that creates uncertainty may also create openings for innovation and competitive differentiation.

Artificial Intelligence and Machine Learning in Risk Analysis

Artificial intelligence (AI) represents a transformative force in risk and opportunity analysis.

Machine learning (ML) models can process unstructured data – text, images, voice – and detect subtle patterns beyond human perception.

Applications include:

- **Credit scoring** using behavioral and transactional data.
- **Fraud detection** through anomaly detection algorithms.
- **Supply chain risk monitoring** via predictive logistics models.
- **Market forecasting** using deep learning networks.

- **Cybersecurity analytics** identifying abnormal access patterns or insider threats.

AI systems continuously learn from new data, improving accuracy over time. Their ability to recognize weak signals allows organizations to react before risks materialize or competitors notice opportunities.

However, ethical considerations – transparency, fairness, and accountability – must guide the use of AI in decision-making. Bias or opaque algorithms can create new risks even as they manage others.

Cloud and Collaborative Platforms

Cloud technologies have democratized access to risk analysis tools. Platforms like Microsoft Azure, AWS RiskLens, and IBM OpenPages enable real-time data sharing, computational scalability, and integration with enterprise systems.

Cloud-based solutions facilitate **collaborative risk governance** – allowing stakeholders from finance, operations, and IT to analyze data together and coordinate mitigation actions. They also support compliance management by automatically documenting controls and audits in secure, traceable environments.

In opportunity identification, cloud computing enables global data collaboration – for instance, cross-border research networks analyzing innovation trends or climate investment opportunities.

Information Security as a Component of Risk Management

No discussion of IT-based risk management can ignore cybersecurity.

Information systems themselves are vulnerable assets, and their protection is both a technological and strategic priority.

Information security frameworks (ISO/IEC 27001, NIST Cybersecurity Framework) integrate directly with risk management processes, identifying vulnerabilities, assessing threats, and implementing control measures.

Security analytics, intrusion detection systems, and automated patch management platforms exemplify how IT protects itself – using data to defend data.

Thus, IT functions as both the **subject** and **object** of risk management.

Case Example: Risk and Opportunity Management in Investment Analytics

Consider a Ukrainian investment company adopting a

cloud-based decision-support platform. The system collects data from stock markets, news feeds, and regulatory sources. Machine learning models identify volatility clusters that represent financial risks. At the same time, sentiment analysis of news articles detects potential growth sectors, highlighting investment opportunities.

The platform generates real-time dashboards for fund managers and risk officers, allowing quick strategic response.

As a result, the company achieves greater resilience and foresight – transforming uncertainty into competitive advantage.

Integrating IT-Based Risk Management with Strategic Planning

The integration of IT-driven risk analysis into strategic planning allows organizations to align operational decisions with long-term objectives.

Key mechanisms include:

- Linking risk indicators with performance metrics (e.g., Balanced Scorecard integration).
- Embedding predictive analytics into budgeting and resource allocation.
- Using scenario modeling to test strategic alternatives under uncertainty.

- Maintaining a digital knowledge base of lessons learned and risk events.

This integration transforms risk management from a control function into a source of strategic intelligence.

Conclusion

The use of Information Technology for analyzing risks and identifying opportunities has fundamentally reshaped modern management.

It has moved decision-making from intuition to evidence, from reaction to prediction, and from control to innovation.

By combining data analytics, artificial intelligence, and integrated information systems, organizations can foresee challenges, mitigate threats, and uncover new paths for growth.

In investment management, this technological capability is not optional – it defines the difference between success and failure in volatile markets.

Ultimately, IT-based risk and opportunity analysis embodies the philosophy of intelligent management: **using data not just to survive uncertainty, but to master it.**

Questions for Self-Assessment

1. Explain the relationship between risk and opportunity in digital management.

2. How does IT support each stage of the risk management process?
3. Discuss the role of data in risk analysis and decision-making.
4. How does AI enhance predictive risk analysis in investment management?
5. Identify major IT tools used for enterprise risk and opportunity management.
6. How does cloud computing facilitate collaborative risk governance?
7. In what ways can IT transform risk management from reactive to proactive?
8. Describe how cybersecurity relates to IT-based risk management.
9. Discuss ethical issues arising from AI use in risk evaluation.
10. Provide an example of IT-based risk and opportunity management in a Ukrainian investment company.

Key Terms

Risk, Opportunity, Enterprise Risk Management (ERM), Business Intelligence (BI), Predictive Analytics, Artificial Intelligence (AI), Machine Learning (ML), Decision Support

System (DSS), Cloud Computing, Cybersecurity, Big Data, Data Governance, Digital Transformation.

Recommended Literature

1. ISO 31000:2018. Risk management — Guidelines. Geneva: International Organization for Standardization, 2018.
2. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.
3. Turban E., Sharda R., Delen D. Decision support and business intelligence systems. 9th ed. Upper Saddle River : Pearson/Prentice Hall, 2011. xxii, 696 p.
4. Power D. J., Heavin C. Decision Support, Analytics, and Business Intelligence : [textbook]. 3rd ed. New York : Business Expert Press, 2017.
5. World Economic Forum. The Global Risks Report 2023 : [report]. 18th ed. Geneva : World Economic Forum, 2023. URL:
https://www3.weforum.org/docs/WEF_Global_Risks_Report_2023.pdf (accessed: 02 February 2026).
6. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

TOPIC 6. ORGANIZATION OF WORK IN A PROJECT

Introduction

The success of any informatization project depends not only on technology or investment but also on how the work is organized. Information system development is inherently multidisciplinary – involving management, engineering, design, and user collaboration. Thus, organization becomes the unifying framework that ensures coordination, efficiency, and accountability.

Informatization projects differ from traditional construction or manufacturing projects. Their outcomes are intangible, requirements evolve rapidly, and team structures must remain flexible. Consequently, the **organization of work** must reflect both **discipline and adaptability**, balancing structured management processes with creative problem-solving.

This lecture explores the principles, methods, and structures that define effective organization of work in informatization projects – from planning and team formation to coordination, communication, and quality assurance.

By the end, students will understand how organizational models, digital tools, and management methodologies interact to create a productive project environment.

The Nature of Informatization Projects

An informatization project represents a complex endeavor aimed at introducing, integrating, or upgrading information technologies within an organization. Its objectives may include developing new information systems, digitizing processes, or improving data management and decision support.

These projects are characterized by:

- **Multistage development** involving analysis, design, implementation, and maintenance.
- **High uncertainty** due to rapidly changing technologies and user requirements.
- **Interdisciplinary teams** combining IT specialists, managers, and domain experts.
- **Dependency on organizational culture and communication.**

Given these characteristics, work organization must ensure both **clarity of structure** and **agility of collaboration**. Poorly coordinated efforts often lead to delays, budget overruns, or technical failure.

Objectives of Organizing Work

The organization of work in informatization projects aims to achieve:

- Clear definition of tasks, roles, and responsibilities.
- Efficient resource allocation (time, people, budget).
- Synchronization of parallel activities.
- Transparency in communication and decision-making.
- Continuous control over progress and quality.
- Motivation and accountability of all participants.

In other words, organizational structure converts strategic plans into coordinated action. It translates abstract project goals into concrete workflows and performance expectations.

Organizational Structures in Informatization Projects

Various organizational structures can be applied depending on the project's scale, complexity, and management approach.

Functional Structure

Under a functional model, work is divided according to departments – e.g., programming, analysis, testing, or support. Each function has its own manager and specialized tasks. This structure suits organizations with established departments and stable processes, though it may limit flexibility and cross-team

communication.

Project (Matrix) Structure

Most informatization projects adopt a **matrix structure**, combining functional expertise with project-based coordination. Team members retain links to their departments but report to the project manager for task execution. This allows efficient use of resources while maintaining professional specialization.

Matrix organization requires clear communication channels to prevent conflicts between functional and project managers.

Agile and Cross-Functional Teams

Modern informatization projects increasingly favor **Agile** and **cross-functional** structures. Teams are small, self-organized units responsible for delivering incremental results. Each iteration (sprint) concludes with a demonstrable output that contributes to the evolving information system.

This approach enhances responsiveness and user involvement – particularly relevant in public digital services, fintech, and investment platforms.




Figure 8. Comparative Overview of Organizational Structures in Informatization Projects

Roles and Responsibilities in Informatization Projects

An effective organization begins with well-defined roles.

Typical participants include:

- **Project Sponsor or Customer:** Provides funding, sets strategic goals, and approves deliverables.
- **Project Manager:** Coordinates all activities, manages scope, time, cost, and quality.
- **System Analyst:** Translates business needs into technical requirements.

- **Software Architect:** Designs system structure and technology stack.
- **Developers and Engineers:** Implement system components and integrations.
- **Testers and Quality Assurance Specialists:** Verify system functionality and performance.
- **Database Administrators:** Manage data design, security, and maintenance.
- **End Users and Trainers:** Provide feedback, participate in testing, and prepare for system adoption.

In public-sector informatization, additional stakeholders may include government regulators, audit institutions, and procurement agencies.

The organizational chart of an informatization project often resembles a hybrid – hierarchical for governance but collaborative in execution.

Planning and Scheduling Work

The foundation of organized work is **clear planning**. Planning defines the sequence of tasks, dependencies, milestones, and resource requirements.

Tools commonly used:

- **Work Breakdown Structure (WBS)** to decompose

the project into manageable components.

- **Gantt Charts** for scheduling.
- **Network Diagrams (PERT/CPM)** to identify critical paths.
- **Digital PMIS** (Project Management Information Systems) for real-time coordination.

In modern practice, digital tools such as MS Project, Jira, Trello, and Asana automate planning and tracking, providing transparency across distributed teams.

Communication and Coordination

Effective communication is the lifeline of informatization projects.

Given the technical and organizational diversity of participants, establishing structured communication processes is essential.

Communication plans specify:

- Who reports to whom and at what intervals.
- How information is documented and shared (emails, meetings, dashboards).
- What escalation paths exist for problem resolution.

PMIS platforms integrate communication tools directly into workflows, ensuring that every change or decision is visible to stakeholders.

In Agile contexts, daily stand-ups, sprint reviews, and retrospectives serve as communication anchors.

Resource Management

Organizing work also involves managing resources – human, financial, and technological.

Human resources:

Selecting the right mix of skills, experience, and interpersonal compatibility. Balanced teams include analysts, developers, testers, and managers.

Financial resources:

Budgeting involves cost estimation for personnel, software licenses, infrastructure, and contingency reserves.

Technological resources:

Cloud infrastructure and collaborative tools now play a vital role, providing scalability and accessibility.

Proper resource planning reduces bottlenecks and aligns capacity with project goals.

Quality Assurance and Control

Organizing work requires continuous quality monitoring. Quality assurance ensures that deliverables meet specifications and satisfy user requirements.

Typical quality activities:

- Code review and peer testing.
- Automated performance testing.
- Configuration management.
- Change request validation.
- Compliance audits with ISO/IEC standards (e.g., ISO/IEC 25010, ISO/IEC 90003).

Quality control must be embedded in every stage – from requirements definition to deployment and maintenance. This approach, known as *built-in quality*, prevents costly rework.

Knowledge and Documentation Management

Knowledge management transforms project experience into institutional memory. Well-organized documentation provides continuity when staff changes occur and serves as evidence during audits or certification.

Key documentation elements:

- Requirements and design specifications.
- Meeting minutes and change logs.
- Test cases and results.
- Training manuals and user guides.

Modern PMIS automatically store documents with version control, metadata, and access permissions – ensuring both transparency and security.

Risk Management in Work Organization

Effective organization anticipates risks related to personnel, schedule, or technology. Examples include:

- Key staff unavailability.
- Delays in software delivery.
- Integration failures.
- Communication breakdowns.

Risk registers within PMIS record potential threats, assess their likelihood and impact, and define mitigation actions.

Organizational resilience depends on proactive identification and flexible response mechanisms.

Human Factors and Motivation

Informatization projects rely heavily on human creativity and commitment. Thus, psychological and motivational aspects are integral to organization.

Best practices include:

- Delegating responsibility to promote ownership.
- Recognizing achievements.
- Maintaining open communication and trust.
- Providing professional development opportunities.

Agile methodologies institutionalize motivation through empowerment and autonomy, turning teams into self-improving

entities.

Organizational Culture and Change Management

The introduction of a new information system often triggers cultural change.

Work organization must therefore include mechanisms for managing human adaptation – training, communication campaigns, and gradual transition to new processes.

A supportive culture values experimentation, feedback, and learning. Change management frameworks (ADKAR, Kotter's 8-Step Model) help guide organizations through transformation without disrupting operations.

Conclusion

The organization of work in informatization projects combines structure and flexibility, management discipline and human creativity.

It transforms abstract goals into coordinated activities, ensuring that technical innovation translates into real operational improvement.

Well-organized projects exhibit clear roles, effective communication, and transparent control.

They integrate digital tools, standardized processes, and motivated people into one coherent system – capable of

delivering high-quality results on time and within budget.

Ultimately, effective organization is the invisible architecture that sustains technological progress. It ensures that informatization serves not only as a tool of modernization but also as a model of responsible and intelligent collaboration.

Questions for Self-Assessment

1. Why is organization of work crucial for informatization project success?
2. Compare functional, matrix, and Agile organizational structures in informatization projects.
3. What are the key roles and responsibilities in an informatization project team?
4. How do communication plans support coordination and control in projects?
5. Discuss the role of PMIS tools in organizing and monitoring project work.
6. How does resource management contribute to effective work organization?
7. Explain how motivation and leadership influence team performance in IT projects.
8. Describe how quality assurance is embedded in work organization processes.

9. How can knowledge management improve continuity and learning in informatization projects?

10. What are the main challenges of change management during informatization?

Key Terms

Work Organization, Informatization Project, Matrix Structure, Agile Team, Project Management, Communication, Coordination, PMIS, Resource Management, Quality Assurance, Risk Management, Change Management.

Recommended Literature

1. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

2. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.

3. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.

4. ISO/IEC 25010:2023. Systems and software engineering — Systems and software Quality Requirements and

Evaluation (SQuaRE) — Product quality model. Geneva: International Organization for Standardization, 2023.

5. European Commission. Shaping Europe's Digital Future. Brussels: European Commission, 2020. URL: https://commission.europa.eu/system/files/2020-02/communication-shaping-europes-digital-future-feb2020_en_4.pdf (accessed: 02 February 2026).

TOPIC 7. PLANNING IN INFORMATIZATION PROJECT MANAGEMENT

Introduction

Planning is the cornerstone of successful informatization project management.

No amount of technical expertise or investment can compensate for a poorly structured plan. In the context of digital transformation, planning acquires new dimensions – it must account for rapid technological change, integration with existing systems, cybersecurity, and the involvement of multiple stakeholders across disciplines.

An **informatization project** aims to introduce or improve

information systems, processes, and technologies within an organization. Such projects are inherently complex: they involve multiple dependencies, overlapping tasks, and evolving requirements. Effective planning transforms this complexity into an ordered sequence of actions aligned with strategic goals.

Planning is both a science and an art. It requires analytical rigor, methodological discipline, and creative foresight. A good plan does not merely describe what must be done; it provides a vision of *how* to get there efficiently, predictably, and collaboratively.

This lecture explores the principles, methods, and tools of planning in informatization project management. It also examines how information technologies – particularly **Project Management Information Systems (PMIS)** – support planning processes and ensure adaptability in uncertain environments.

The Role of Planning in Informatization Projects

Planning is the process of defining objectives, identifying activities, estimating resources, and establishing schedules to guide project execution.

In informatization projects, planning plays a dual role: it ensures technical feasibility and managerial coherence.

The goals of planning include:

- Aligning project activities with organizational strategy.
- Clarifying scope, deliverables, and milestones.
- Anticipating risks and allocating resources accordingly.
- Coordinating team efforts and stakeholder expectations.
- Establishing measurable performance indicators.

Without proper planning, informatization projects are vulnerable to scope creep, budget overruns, missed deadlines, and quality issues.

Planning acts as a **bridge between strategy and execution**, transforming abstract digital ambitions into achievable, measurable outcomes.

Principles of Effective Planning

Several key principles define successful planning in informatization projects:

Systematic Approach.

Planning must encompass all project dimensions – scope, time, cost, quality, human resources, risk, communication, and integration. These are interdependent components of the project management system defined in the PMBOK framework.

Iterative Refinement.

Informatization projects rarely follow a strictly linear path. Planning is continuous and adaptive – each stage revises previous assumptions based on feedback and new data.

Participation and Collaboration.

Plans developed with input from all stakeholders (managers, users, developers) ensure ownership and commitment.

Data-Driven Decision-Making.

IT-based planning relies on metrics, analytics, and simulation tools to forecast and optimize outcomes.

Transparency and Traceability.

Every planning decision should be documented and justified. Digital tools enable real-time visibility of schedules, budgets, and progress.

Flexibility.

Plans must allow modification as technologies evolve or requirements change. Agile planning methods exemplify this adaptability.

Stages of Planning in Informatization Project Management

The planning process typically includes several

interrelated stages:

Defining Project Scope

Scope planning determines what the project will deliver and what lies outside its boundaries.

For informatization projects, scope includes:

- System functions and features.
- Integration requirements with existing systems.
- Hardware and software components.
- Training, support, and documentation.

A **Project Charter** or **Scope Statement** formalizes these definitions and serves as the reference point for subsequent planning.

Work Breakdown Structure (WBS)

The WBS decomposes the project into smaller, manageable tasks and sub-tasks.

For example, the development of a new information system may be divided into:

- Requirement analysis
- System design
- Development
- Testing
- Deployment

- Training

Each element of the WBS becomes a basis for estimating time, cost, and resource needs.

Scheduling and Time Management

Once tasks are identified, they must be sequenced logically and assigned durations. Techniques such as **Gantt charts**, **Critical Path Method (CPM)**, and **Program Evaluation and Review Technique (PERT)** are used to determine dependencies and identify the most time-sensitive activities.

Informatization projects often employ iterative or incremental scheduling (e.g., sprint planning in Agile) to maintain flexibility while ensuring progress.

Resource and Cost Estimation

Estimating resource requirements – human, financial, and technical – is critical.

Tools like **parametric estimation**, **analogous estimation**, and **bottom-up estimation** are used to calculate costs.

Modern PMIS automate these calculations, providing dashboards that visualize resource usage and financial projections.

Risk and Quality Planning

Every informatization plan must integrate **risk**

management and **quality assurance** from the outset.

Risk planning identifies potential threats (e.g., integration failures, cyber risks, user resistance) and develops mitigation strategies.

Quality planning defines performance metrics, acceptance criteria, and compliance with standards (ISO/IEC 25010, ISO 9001).

Communication and Stakeholder Planning

Information flow determines the success of execution.

Communication plans specify:

- Reporting formats and frequencies.
- Decision-making hierarchies.
- Tools used for collaboration (e.g., Slack, Teams, Jira).

Stakeholder engagement plans identify all affected parties and outline how their expectations will be managed.



Figure 9. Core Components of Planning in Informatization Project Management

Information Technology Tools for Planning

Modern planning is inseparable from information technologies.

Digital tools not only facilitate documentation but also enable simulation, monitoring, and collaboration in real time.

Key categories include:

Project Management Information Systems (PMIS):

Applications like Microsoft Project, Primavera, and Smartsheet automate scheduling, budgeting, and tracking.

They integrate resource allocation and critical path analysis.

Collaboration Platforms:

Systems such as Jira, Trello, or Asana provide shared workspaces where teams coordinate tasks, track progress, and communicate updates.

Data Analytics and Forecasting Tools:

Predictive analytics platforms assess trends and resource consumption, improving estimation accuracy.

Enterprise Resource Planning (ERP) Integration:

Linking planning systems with ERP ensures synchronization between project budgets and organizational financial systems.

Cloud-Based Planning:

Cloud environments enable distributed teams to work collaboratively, ensuring consistency and accessibility of data.

Through these technologies, planning evolves from a static document into a **living digital process** that reflects the project's dynamic nature.

Agile and Adaptive Planning Approaches

Traditional planning assumes predictability. However, informatization projects often face evolving requirements.

Agile methodologies introduce adaptive planning – where flexibility, feedback, and iteration are prioritized over rigid schedules.

Key Agile planning techniques:

- **Product Backlog and Sprint Planning** in Scrum.
- **Kanban boards** for workflow visualization.
- **Velocity tracking** for estimating team capacity.
- **Incremental delivery** to ensure constant user feedback.

In Agile projects, planning is continuous and collaborative – a roadmap rather than a fixed contract.

Hybrid models combine predictive (Waterfall) and adaptive (Agile) planning, particularly in large-scale public informatization projects, where regulatory frameworks demand structure but innovation requires agility.

Integration of Planning with PMIS

Within a **Project Management Information System**, planning is not an isolated activity but the foundation of all modules – execution, monitoring, control, and closure.

PMIS integrates:

- Task scheduling (Gantt/CPM).
- Resource assignment.
- Risk tracking and issue management.
- Budget and cost control.
- Reporting and performance analytics.

Automated alerts and dashboards help managers identify deviations early and take corrective action, transforming planning from a theoretical exercise into a continuous management function.



Figure 10. Digital Planning Workflow Supported by Project Management Information Systems (PMIS)

Monitoring and Control as Extensions of Planning

Planning does not end when execution begins.

Monitoring ensures that the project remains aligned with the plan. Control processes use data from PMIS to compare actual performance with planned baselines, producing indicators such as:

- Schedule variance (SV)
- Cost variance (CV)
- Performance indices (SPI, CPI)

Continuous comparison allows for timely corrections – updating schedules, reallocating resources, or revising forecasts.

Thus, planning and control form a **closed feedback loop** essential to adaptive project management.

Challenges in Planning Informatization Projects

Despite advances in technology, several challenges persist:

- Frequent scope changes due to shifting requirements.
- Incomplete or ambiguous specifications.
- Underestimation of risks or resource constraints.
- Insufficient stakeholder engagement.
- Overreliance on tools without strategic context.

To overcome these, managers must balance

methodological rigor with flexibility, combining structured frameworks (PMBOK, ISO/IEC 15288) with human-centered communication and leadership.

Conclusion

Planning in informatization project management represents the intellectual architecture of digital transformation.

It transforms uncertainty into structure, and complexity into coordinated effort.

An effective plan integrates scope, time, cost, quality, and risk management within a unified technological environment.

It is dynamic – continuously updated through digital tools and human collaboration.

Ultimately, planning ensures that informatization projects deliver value, achieve objectives, and sustain progress in the fast-changing landscape of information technology.

Questions for Self-Assessment

1. Why is planning considered the cornerstone of informatization project management?
2. Describe the key principles of effective planning in informatization projects.
3. What is the role of the Work Breakdown Structure (WBS) in project planning?

4. How do PMIS tools assist in project scheduling and cost estimation?
5. Discuss the advantages of iterative and adaptive planning approaches.
6. How is risk and quality integrated into the planning process?
7. What are the main stages of the planning process according to PMBOK?
8. How does Agile planning differ from traditional project planning?
9. Why must planning remain flexible in digital transformation projects?
10. How do planning and control form a continuous feedback loop in project management?

Key Terms

Planning, Informatization Project, Work Breakdown Structure (WBS), Schedule, Cost Estimation, PMIS, Gantt Chart, Critical Path Method (CPM), Risk Management, Agile Planning, Adaptive Management, Feedback Loop.

Recommended Literature

1. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh

Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.

2. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

3. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.

4. Turban E., Sharda R., Delen D. Decision support and business intelligence systems. 9th ed. Upper Saddle River : Pearson/Prentice Hall, 2011. xxii, 696 p.

5. ISO/IEC/IEEE 15288. Systems and software engineering — System life cycle processes. Geneva: International Organization for Standardization; 2023.

TOPIC 8. CONTROL IN INFORMATIZATION PROJECT MANAGEMENT

Introduction

Control represents the dynamic process that ensures informatization projects stay aligned with their planned objectives. It connects planning with execution and translates

data into managerial action. In project management, control does not mean authoritarian supervision – it is a continuous, data-driven process of comparing actual performance with planned indicators, identifying deviations, and implementing corrective measures.

In informatization projects, control is especially critical. The high complexity of digital systems, frequent technological changes, and interdependence between tasks require constant monitoring. A single unrecognized deviation – in schedule, scope, or quality – can cause cascading failures.

Modern control relies heavily on **information technologies**: project management systems, analytics dashboards, automated reporting, and AI-assisted forecasting. Together, they create a digital feedback loop that provides transparency and responsiveness.

This lecture explores the concept, methods, and tools of **control in informatization project management**, emphasizing how IT enables objective assessment, proactive decision-making, and sustainable project success.

The Role of Control in Project Management

Control ensures that what was planned is actually achieved.

In the **project management cycle**, control closes the

feedback loop:

- Planning defines the target.
- Execution performs the work.
- Control measures performance, identifies gaps, and

adjusts plans.

The fundamental purpose of control is to ensure that project outcomes – cost, schedule, scope, and quality – remain consistent with the baseline established during planning.

In informatization projects, control also verifies **technical performance, data security, integration reliability, and user satisfaction**.

Thus, control serves as both a managerial and a technical function, linking human decisions and system performance in a continuous loop of improvement.

principles of Effective Control

Effective control is guided by a set of interrelated principles:

Objectivity.

Control must be based on verifiable data, not assumptions or opinions. Automated data collection enhances impartiality.

Timeliness.

Delays in feedback reduce the effectiveness of corrective

actions. Real-time control systems are essential in dynamic informatization projects.

Continuity.

Control is not a one-time inspection but a continuous monitoring process across all project phases.

Integration.

Control processes must be embedded in all aspects of project management – planning, communication, risk, and quality.

Transparency.

Results of control activities must be visible to stakeholders, promoting accountability and trust.

Adaptability.

Control mechanisms should evolve as technologies, teams, and environments change.

These principles transform control from a bureaucratic function into a proactive, knowledge-driven management process.

Types of Control in Informatization Projects

Informatization projects employ several complementary types of control:

Organizational Control.

Ensures that roles, responsibilities, and reporting lines are functioning effectively. It verifies coordination among project participants.

Technical Control.

Monitors adherence to system architecture, design standards, and performance specifications. Automated testing and configuration audits belong here.

Financial Control.

Tracks expenditures against budgets, managing cost variance and funding flows.

Schedule Control.

Assesses progress versus the planned timeline, highlighting delays and resource bottlenecks.

Quality Control.

Verifies that deliverables meet functional and non-functional requirements.

Risk Control.

Identifies emerging risks, evaluates their probability and impact, and ensures mitigation plans are implemented.

Information Security Control.

Monitors data integrity, confidentiality, and access control, protecting the digital assets involved in the project.

Together, these types of control create a comprehensive management ecosystem ensuring technical, financial, and organizational alignment.

Control Process in Informatization Project Management

The control process generally includes four key stages:

Establishing Standards and Baselines.

Control begins by defining measurable standards – schedule baselines, cost baselines, and quality criteria – typically set during the planning phase.

Measuring Actual Performance.

Data are collected through PMIS dashboards, time logs, financial systems, and testing tools. Automation ensures accuracy and frequency.

Comparing Results with Standards.

Performance indicators (e.g., Schedule Variance, Cost Variance) reveal deviations from baselines.

Taking Corrective Action.

Managers analyze causes of deviation and apply corrections – reassigning resources, revising schedules, or updating project scope.

This cycle repeats continuously, ensuring that

informatization projects remain under effective control throughout their lifecycle.

Information Technology Tools for Control

Information technologies transform project control from manual observation to automated analytics.

Key tools include:

Project Management Information Systems (PMIS).

Provide real-time dashboards tracking schedules, budgets, and task completion. They automatically calculate performance metrics and issue alerts for deviations.

Business Intelligence (BI) and Analytics Platforms.

Aggregate project data for visualization and advanced analysis. BI systems enable trend detection, risk forecasting, and performance benchmarking.

Earned Value Management (EVM) Tools.

Integrate cost and schedule control by comparing earned value, actual cost, and planned value, producing indicators such as CPI (Cost Performance Index) and SPI (Schedule Performance Index).

Automated Testing and QA Platforms.

Support technical control by continuously verifying system functionality, performance, and compliance.

Security and Compliance Dashboards.

Monitor access control, data integrity, and incident response for projects handling sensitive information.

AI and Predictive Control Systems.

Machine learning models predict schedule slippage, resource shortages, or quality issues before they occur.

Digital tools thus transform control from a static oversight function into an intelligent decision-support process.

Performance Measurement and Indicators

Measurement is at the heart of control. Informatization projects employ both quantitative and qualitative indicators.

Schedule Indicators:

- $\text{Schedule Variance (SV)} = \text{Earned Value} - \text{Planned Value}.$
- $\text{Schedule Performance Index (SPI)} = \text{EV} / \text{PV}.$

Cost Indicators:

- $\text{Cost Variance (CV)} = \text{EV} - \text{Actual Cost}.$
- $\text{Cost Performance Index (CPI)} = \text{EV} / \text{AC}.$

Quality Indicators:

- Number of defects found per testing cycle.
- Compliance with ISO/IEC 25010 standards.
- User satisfaction scores.

Risk Indicators:

- Number of active high-impact risks.
- Risk exposure (probability $\times$ impact).

PMIS platforms automatically compute these metrics and visualize them as dashboards or trend graphs, allowing managers to assess progress at a glance.




Figure 11. Integrated IT Dashboard for Control in Informatization Project Management

Control of Quality and Performance

Quality control ensures that the informatization system meets user and technical requirements.

It involves systematic verification and validation at every stage of development.

Verification checks whether the system is built correctly (according to design).

Validation confirms that the right system is being built (meeting business needs).

Automated tools assist in continuous testing, code inspection, and performance evaluation.

In complex projects, independent quality audits ensure objectivity and adherence to standards.

Performance control, meanwhile, focuses on ensuring that resources are used efficiently and outcomes are achieved within constraints.

Performance metrics can include productivity rates, response times, and cost efficiency.

Risk-Based Control

Given the uncertainty of digital environments, control must be risk-oriented.

This means focusing attention and resources on areas of highest potential impact.

Risk-based control uses early-warning indicators – such as schedule slippage or error accumulation – to trigger preventive measures.

AI-driven analytics can even predict future deviations,

allowing managers to act before problems materialize.

This proactive control approach aligns with modern governance frameworks like ISO 31000 (Risk Management) and COBIT (IT Governance).

Human and Organizational Aspects of Control

Technological systems support control, but people ensure its effectiveness.

Managers interpret data, prioritize corrective actions, and maintain team motivation.

Control must not be perceived as punishment or surveillance. It should promote trust, accountability, and learning.

Feedback should be constructive – aimed at improvement rather than blame.

Regular review meetings, transparent reporting, and open communication channels create a culture of **collaborative control**, where every participant contributes to maintaining standards.

Automation and AI in Project Control

Artificial intelligence has revolutionized project control mechanisms.

Predictive analytics and machine learning enable:

- **Automated anomaly detection** (e.g., sudden drops in productivity).
- **Predictive scheduling** based on historical performance.
- **Automated risk scoring** from text reports or communications.
- **Natural language dashboards** enabling managers to query data conversationally.

AI enhances objectivity and speed, freeing managers to focus on strategic analysis rather than manual data entry.

However, algorithmic control must remain transparent and auditable to avoid bias and maintain trust.

Corrective Actions and Continuous Improvement

The final phase of control involves corrective and preventive actions.

Corrections address immediate deviations (e.g., rescheduling tasks), while preventive actions improve processes to avoid future issues.

Continuous improvement frameworks such as **PDCA (Plan–Do–Check–Act)** and **Kaizen** institutionalize learning from each control cycle.

Informatization projects thus evolve into **learning**

systems, where every project becomes a source of organizational growth.

Conclusion

Control in informatization project management ensures that digital transformation proceeds according to plan, within budget, and at the desired quality level.

It bridges the gap between planning and execution through real-time data, analysis, and feedback.

Modern control is data-centric, technology-enabled, and human-driven.

Through PMIS platforms, BI dashboards, and predictive analytics, it becomes continuous and intelligent – not reactive but proactive.

Ultimately, control is not about restriction; it is about direction.

It transforms information into insight, deviations into improvements, and complexity into coordinated action.

Questions for Self-Assessment

1. Define the concept of control in informatization project management.
2. Describe the main types of control used in informatization projects.

3. How do PMIS and BI tools enhance project control and monitoring?
4. Explain the principles that make control effective and objective.
5. Discuss the use of Earned Value Management (EVM) indicators in control processes.
6. How does risk-based control improve project resilience?
7. What is the role of automation and AI in predictive project control?
8. How should corrective actions be managed to ensure continuous improvement?
9. Why is transparency important in project control systems?
10. How does control integrate with planning and performance measurement in informatization projects?

Key Terms

Control, Informatization Project, PMIS, Feedback Loop, Earned Value Management (EVM), Schedule Variance (SV), Cost Variance (CV), Quality Assurance, Risk-Based Control, BI Dashboard, Continuous Improvement, Predictive Analytics.

Recommended Literature

1. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.
2. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.
3. ISO/IEC/IEEE 15288. Systems and software engineering — System life cycle processes. Geneva: International Organization for Standardization; 2023.
4. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.
5. World Bank. Digital Progress and Trends Report 2025: Strengthening AI Foundations (Overview). Washington, DC: World Bank, 2025. URL: <https://openknowledge.worldbank.org/server/api/core/bitstreams/d2ac1ea9-b70e-4080-b5de-8b31098e992f/content> (accessed: 02 February 2026)

TOPIC 9. INFORMATIZATION PROJECT COST MANAGEMENT

Introduction

Cost management is one of the central pillars of project success.

In informatization projects, effective cost management ensures that digital initiatives are not only technically feasible but also economically sustainable.

Every informatization project – whether developing an enterprise information system, deploying a cloud-based service, or modernizing infrastructure – consumes financial, human, and technological resources. Without systematic cost control, even the most innovative ideas may fail due to overruns, misallocations, or lack of transparency.

The **essence of cost management** lies in balancing three critical parameters:

- Achieving project objectives,
- Optimizing resource use, and
- Maintaining financial discipline.

This lecture explores the concepts, methods, and tools used to plan, estimate, budget, and control costs in informatization

projects. It highlights how modern information technologies – particularly **Project Management Information Systems (PMIS)**, **Business Intelligence (BI)** tools, and **Enterprise Resource Planning (ERP)** systems – support these functions.

The Role of Cost Management in Informatization Projects

Cost management is a continuous process that accompanies the entire project lifecycle – from initiation to closure.

Its primary purpose is to ensure that the project can be completed within approved budgets while meeting technical and quality requirements.

In informatization projects, cost management serves multiple roles:

- **Strategic:** Aligning IT expenditures with organizational priorities.
- **Managerial:** Monitoring resource efficiency and return on investment.
- **Operational:** Controlling day-to-day spending and procurement.
- **Analytical:** Evaluating financial performance and forecasting future needs.

Because informatization involves both tangible (hardware, licenses) and intangible (labor, intellectual property, training) costs, effective management requires integrating financial and technical perspectives.

Principles of Effective Cost Management

Sound cost management in informatization projects is built upon several guiding principles:

Comprehensiveness.

All cost elements – direct and indirect, recurring and one-time – must be identified.

Accuracy and Data Integrity.

Cost estimates should be based on validated data, avoiding guesswork or assumptions.

Traceability.

Each cost item must be linked to a corresponding task or deliverable in the Work Breakdown Structure (WBS).

Proactivity.

Cost control is not about reacting to overruns but anticipating and preventing them.

Integration with Other Processes.

Cost planning must be synchronized with scheduling, risk management, and quality assurance.

Transparency and Accountability.

All financial transactions and reports must be auditable, ensuring trust among stakeholders.

These principles form the ethical and methodological foundation for managing project finances responsibly.

Components of Cost Management in Informatization Projects

The process of cost management consists of four interrelated components:

Cost Estimation – predicting the financial resources required.

Budgeting – allocating estimated costs to project tasks.

Cost Control – monitoring and managing deviations.

Cost Reporting and Analysis – communicating financial performance.

Each component contributes to a continuous feedback cycle that supports decision-making and resource optimization.

Cost Estimation in Informatization Projects

Estimation represents the foundation of all financial planning.

Its goal is to determine the approximate monetary value of the resources required to complete each project activity.




Figure 12. Main Stages of Cost Management in Informatization Projects

In informatization, estimation is particularly challenging because:

- Technologies evolve rapidly.
- Requirements are often uncertain at early stages.
- Labor costs vary across regions and skill levels.

Common Estimation Techniques:

Analogous Estimation (Top-Down).

Uses data from previous similar projects to predict costs.

Parametric Estimation.

Applies statistical models, such as cost per function point

or per line of code.

Bottom-Up Estimation.

Aggregates detailed cost estimates for each task in the WBS.

Three-Point Estimation.

Combines optimistic, pessimistic, and most likely estimates to produce an expected value.

Expert Judgment.

Involves consultation with specialists who have domain experience.

Modern PMIS systems integrate these techniques, enabling quick scenario modeling and “what-if” analysis.

Budgeting and Financial Planning

Once costs are estimated, they must be structured into a **project budget** – a time-phased allocation of resources linked to milestones.

The project budget serves as a **baseline** for financial control. It specifies:

- Total authorized expenditures.
- Cost distribution across tasks, teams, and suppliers.
- Cash flow over time (monthly, quarterly).
- Contingency reserves for unforeseen events.

Budgeting in informatization projects must also account for:

- Software and hardware procurement.
- Licensing and subscription fees.
- Outsourced services or cloud costs.
- Training, maintenance, and operational support.

Integrating budgeting with the organization's accounting and ERP systems ensures accuracy and real-time tracking of expenditures.

Information Technology Tools for Cost Management

Modern cost management is inseparable from IT support.

Digital tools improve data accuracy, streamline reporting, and enhance decision-making.

Project Management Information Systems (PMIS):

Modules for cost estimation, budgeting, and Earned Value Management (EVM).

They track actual versus planned expenditures and generate financial dashboards.

Enterprise Resource Planning (ERP) Systems:

Integrate project financials with corporate accounting, procurement, and HR modules.

Business Intelligence (BI) and Analytics:

Visualize cost performance, forecast trends, and detect anomalies.

Cloud-Based Platforms:

Allow distributed teams to collaborate on budgets and cost tracking in real time.

AI-Driven Financial Tools:

Use predictive analytics to forecast overruns, optimize resource allocation, and detect fraud.

Through these technologies, informatization projects achieve financial transparency and control.




Figure 13. Information Technology Support Structure for Cost Management in Informatization Projects

Cost Control and Monitoring

Cost control ensures that actual expenditures remain within the approved budget. It requires continuous tracking, variance analysis, and corrective action.

Key Control Activities:

- Comparing planned and actual costs.
- Measuring progress using Earned Value Management (EVM).
- Identifying deviations and their causes.
- Forecasting final project costs (Estimate at Completion, EAC).

Key Indicators in EVM:

- **Cost Variance (CV) = EV – AC**
- **Cost Performance Index (CPI) = EV / AC**
- **Estimate at Completion (EAC) = BAC / CPI**

A CPI below 1.0 indicates overspending; above 1.0 means cost efficiency.

Modern PMIS tools automate these calculations, providing real-time alerts and visual dashboards.

Financial Risk Management

Every informatization project faces financial uncertainties:

- Currency fluctuations.

- Unexpected vendor price increases.
- Licensing or compliance changes.
- Delays leading to cost escalations.

Risk management integrates closely with cost control.

Reserves should be planned for both **contingencies** (known unknowns) and **management reserves** (unknown unknowns).

Scenario analysis and sensitivity testing help anticipate financial exposure.

Procurement and Contract Management

Informatization projects frequently involve procurement – software, hardware, or consulting services.

Procurement planning determines:

- What needs to be purchased.
- Vendor selection criteria.
- Contract type (fixed-price, time-and-materials, cost-reimbursable).

Contract management ensures supplier performance and financial compliance.

Automation tools track payment schedules, delivery milestones, and vendor risk ratings.

Reporting and Communication of Financial Information

Transparent reporting ensures accountability and builds stakeholder confidence.

Reports typically include:

- Cost summaries by phase or deliverable.
- Trend and forecast charts.
- Variance explanations and corrective actions.

Digital dashboards (BI systems) replace static spreadsheets, enabling real-time visualization of financial health.

This supports **data-driven governance**, where decisions are informed by objective analytics.

Conclusion

Cost management in informatization project management is not simply about controlling expenses – it is about ensuring that every financial decision contributes to value creation.

Modern IT tools have transformed cost management from a reactive process into a strategic, predictive discipline.

By integrating PMIS, ERP, and BI systems, organizations gain the ability to manage resources dynamically, anticipate overruns, and optimize returns on digital investments.

Ultimately, cost management defines whether

informatization serves as a catalyst for growth – or a burden of inefficiency.

Effective cost control ensures that technology-driven transformation remains both innovative and economically viable.

Questions for Self-Assessment

1. Explain the importance of cost management in informatization projects.
2. What are the four components of project cost management?
3. Discuss common methods of cost estimation and their applicability to IT projects.
4. How does Earned Value Management (EVM) contribute to financial control?
5. Describe how PMIS and ERP systems support budgeting and cost tracking.
6. What principles ensure transparency and accountability in cost management?
7. How can BI tools improve financial reporting and forecasting?
8. Identify typical financial risks in informatization projects and how to mitigate them.
9. Explain the importance of procurement and contract

management in project finance.

10. How does cost management contribute to the sustainability of digital transformation?

Key Terms

Cost Management, Cost Estimation, Budgeting, Cost Control, Earned Value Management (EVM), PMIS, ERP, Financial Risk, Procurement, BI Dashboard, Financial Transparency, Estimate at Completion (EAC).

Recommended Literature

1. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.

2. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

3. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.

4. ISO/IEC/IEEE 15288. Systems and software engineering — System life cycle processes. Geneva: International Organization for Standardization; 2023.

5. OECD. 2023 OECD Digital Government Index. Paris: OECD Publishing, 2024. (OECD Public Governance Policy Papers). URL: https://www.oecd.org/content/dam/oecd/en/publications/reports/2024/01/2023-oecd-digital-government-index_b11e8e8e/1a89ed5e-en.pdf (accessed: 02 February 2026).

TOPIC 10. QUALITY MANAGEMENT OF THE INFORMATIZATION PROJECT

Introduction

Quality management is one of the defining components of informatization project success. In modern organizations, the quality of an information system determines not only its technical reliability but also its strategic value – its ability to support decisions, optimize processes, and ensure data integrity.

Informatization projects are unique: they produce intangible outputs, such as software, databases, interfaces, and digital processes. The “product” is complex, evolutionary, and interdependent. Therefore, quality cannot be inspected at the end – it must be built into every phase of the project lifecycle.

The **purpose of quality management** is to ensure that the information system meets stakeholder needs, complies with standards, and operates efficiently throughout its lifecycle.

This lecture examines the principles, standards, and methodologies of **quality management in informatization projects**, emphasizing the role of information technologies in ensuring continuous improvement and compliance with best practices.

The Concept of Quality in Informatization Projects

In traditional industries, quality is defined as the degree to which a product meets specifications.

In informatization, quality has a broader meaning – it encompasses functionality, usability, reliability, performance, security, and maintainability.

International standards (ISO/IEC 25010:2011) identify eight primary quality characteristics for information systems:

- Functionality
- Performance efficiency
- Compatibility
- Usability
- Reliability
- Security

- Maintainability
- Portability

These dimensions reflect both **technical excellence** and **user satisfaction**.

A system may be technically perfect yet fail if it does not align with business processes or user expectations. Therefore, quality management must integrate managerial, organizational, and human factors.

The Role of Quality Management in Informatization Projects

The role of quality management is to establish, maintain, and continually improve processes that lead to high-quality outcomes.

In informatization projects, this involves:

- Defining quality objectives aligned with project scope and customer needs.
- Ensuring compliance with industry standards and legal requirements.
- Monitoring project performance through measurable indicators.
- Preventing defects rather than correcting them after delivery.

- Institutionalizing continuous improvement as a culture.

Quality management thus serves as both a **technical discipline** and a **governance mechanism**, ensuring that informatization contributes to organizational sustainability.

Principles of Quality Management

According to ISO 9001 and modern project management methodologies, effective quality management in informatization is guided by these principles:

Customer Focus.

The ultimate measure of quality is stakeholder satisfaction.

Leadership and Commitment.

Management must promote a culture of quality and allocate sufficient resources.

Process Approach.

Quality is achieved through controlled, documented, and repeatable processes.

Engagement of People.

All project participants contribute to quality; responsibility cannot be isolated to one department.

Continuous Improvement.

Every iteration of work should enhance system

performance and process maturity.

Evidence-Based Decision Making.

Quality decisions should rely on data – metrics, test results, and feedback.

Systemic Thinking.

Processes, people, and technology form an interconnected system; improvement in one area affects the whole.

These principles transform quality management from a control mechanism into a strategic philosophy.

Quality Management Processes in Informatization Projects

Quality management typically consists of three major processes:




Figure 14. Integrated Framework of Quality Management in Informatization Projects

Quality Planning.

Defining quality standards, acceptance criteria, and metrics. This process produces the *Quality Management Plan*.

Quality Assurance.

Implementing systematic activities to ensure processes meet defined standards. It includes peer reviews, audits, and compliance checks.

Quality Control.

Testing deliverables to confirm that outputs conform to requirements. This involves defect detection, corrective actions, and validation procedures.

Each process depends on digital tools – version control systems, testing platforms, PMIS dashboards – that ensure transparency and traceability.

Quality Standards and Methodologies

Several international and national standards guide quality management in informatization projects.

ISO/IEC 25010:2011 – System and Software Quality Models

Defines the characteristics and sub-characteristics of system quality.

ISO 9001:2015 – Quality Management Systems

Establishes principles for organization-wide quality assurance applicable to IT processes.

IEEE 730 – Software Quality Assurance Plans

Provides structure for creating and maintaining software quality assurance documentation.

CMMI (Capability Maturity Model Integration)

Assesses organizational process maturity, encouraging continuous improvement.

COBIT and ITIL

Frameworks for governance and service management ensuring IT quality in operation.

In Ukraine, **DSTU ISO 9001:2015** and **DSTU ISO/IEC 9126** harmonize with international equivalents, aligning informatization projects with global best practices.

Information Technology Tools for Quality Management

Information technologies themselves are powerful enablers of quality management.

Testing and Automation Tools.

Platforms such as Selenium, JMeter, or Postman support automated testing of software functionality and performance.

Defect Tracking Systems.

Tools like Jira, Redmine, or Bugzilla manage issue reporting, prioritization, and resolution tracking.

Version Control and Configuration Management.

Systems such as Git or SVN ensure controlled changes, preserving code integrity and traceability.

Continuous Integration/Continuous Deployment (CI/CD) Platforms.

Automate build, test, and deployment processes to detect defects early.

Quality Dashboards and BI Tools.

Integrate metrics into visual reports for managerial oversight.

Together, these technologies create an ecosystem of **digital quality management** integrated with PMIS and ERP systems.

Quality Metrics and Key Performance Indicators (KPIs)

Quality must be measurable. Informatization projects employ both **product quality metrics** and **process quality metrics**.

Product Quality Metrics:

- Number of defects per module.

- Mean time between failures (MTBF).
- Response time or transaction speed.
- User satisfaction rating.

Process Quality Metrics:

- Percentage of tasks passing quality audits.
- Defect detection rate (during testing vs. after release).
- Compliance with coding or documentation standards.
- Rate of rework effort.

Visualization of these KPIs through BI dashboards enables managers to assess quality performance continuously and objectively.

Integration of Quality with Project Management

Quality management cannot exist in isolation; it intersects with all other project areas:

- **Planning:** Defines quality baselines and acceptance criteria.
- **Cost Management:** Balances quality requirements with available budgets.
- **Risk Management:** Identifies quality-related risks (e.g., inadequate testing).

- **Procurement:** Ensures suppliers and contractors meet quality standards.
- **Human Resources:** Promotes a culture of excellence and accountability.

This integration ensures that quality becomes a shared responsibility across the entire informatization ecosystem.




Figure 15. Information Technology Architecture Supporting Quality Management in Informatization Projects

Description:

A layered flow diagram:

- **Bottom Layer:** Data sources – Testing logs, issue trackers, configuration repositories.
- **Middle Layer:** Quality management tools – CI/CD, QA dashboards, analytics modules.
- **Top Layer:** Decision and Improvement layer – Quality Manager, Project Manager, Stakeholders.

Arrows connect all layers vertically, showing data flow upward and feedback downward.

Purpose:

Demonstrates how IT platforms integrate data, analysis, and decision-making to maintain and enhance project quality.

Quality Assurance in Agile and Traditional Environments

In traditional (Waterfall) models, quality assurance often occurs at the end of development.

In **Agile** projects, quality is built in from the beginning – through continuous testing, peer review, and iterative feedback.

Key Agile QA practices include:

- Test-Driven Development (TDD).
- Continuous Integration pipelines.
- Sprint retrospectives for process improvement.
- Definition of Done (DoD) incorporating quality criteria.

Hybrid models combine formal documentation from ISO/IEC standards with the flexibility of Agile verification cycles – ideal for large-scale informatization initiatives.

Risk and Quality Interrelation

Quality risks are those that threaten to compromise

performance, usability, or reliability.

Examples include insufficient testing, unclear requirements, or poor documentation.

Risk management complements quality management by:

- Identifying quality-related risks early.
- Assessing potential impacts on user satisfaction and system stability.

- Ensuring preventive actions are implemented (e.g., design reviews, code audits).

Both functions rely on shared data and integrated digital tools.

Human Factors and Quality Culture

Technology alone cannot guarantee quality; people must commit to it.

A **quality-oriented culture** values discipline, collaboration, and learning.

Leaders promote quality through:

- Clear standards and expectations.
- Recognition of contributions to quality improvement.
- Open communication about errors and lessons learned.

- Continuous professional training and certification.

Quality culture transforms the informatization project team into a self-correcting, high-performance system.

Continuous Improvement and Knowledge Management

Quality management is evolutionary.

Using the **PDCA (Plan–Do–Check–Act)** model, informatization projects institutionalize learning:

- **Plan:** Define goals and methods.
- **Do:** Implement solutions.
- **Check:** Measure performance and analyze results.
- **Act:** Apply lessons learned and standardize

improvements.

Knowledge management tools (wikis, digital repositories) store best practices, checklists, and case studies for reuse in future projects.

Conclusion

Quality management ensures that informatization projects deliver systems that are reliable, efficient, secure, and user-centered.

It integrates managerial foresight, technical discipline, and digital tools into a unified framework for continuous

improvement.

Modern IT platforms – from testing automation to analytics dashboards – make quality measurable and manageable in real time.

However, true quality transcends technology: it reflects the organization's values, leadership, and culture.

A well-managed informatization project does not simply produce software – it creates lasting value through excellence, consistency, and trust.

Questions for Self-Assessment

1. What does quality mean in the context of informatization projects?
2. Discuss how quality management integrates with the project lifecycle.
3. Describe the three main processes of quality management: planning, assurance, and control.
4. How do international standards (ISO/IEC 25010, ISO 9001) define and support IT quality?
5. Explain how automation tools enhance quality assurance and control in informatization projects.
6. What are key quality metrics and KPIs for evaluating information systems?

7. How does quality management relate to risk management and continuous improvement?
8. Discuss how Agile methodologies implement built-in quality practices.
9. What human factors and organizational culture aspects influence quality outcomes?
10. How can digital tools create a real-time ecosystem of quality management?

Key Terms

Quality Management, Quality Assurance, Quality Control, Quality Planning, ISO/IEC 25010, ISO 9001, Continuous Improvement, QA Tools, PDCA, CMMI, Agile Quality, BI Dashboards, CI/CD, Quality Metrics.

Recommended Literature

1. ISO/IEC 25010:2023. Systems and software engineering — Systems and software Quality Requirements and Evaluation (SQuaRE) — Product quality model. Geneva: International Organization for Standardization, 2023.
2. ISO 9001:2015. Quality management systems — Requirements. Geneva: International Organization for Standardization, 2015.
3. IEEE Std 730-2014: IEEE Standard for Software

Quality Assurance Processes. New York, NY: Institute of Electrical and Electronics Engineers.

4. Kerzner H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. 13th ed. Hoboken, NJ : John Wiley & Sons, Inc., 2022. 880 p.

5. Laudon K. C., Laudon J. P. Management information systems: managing the digital firm. Global edition. 17th ed. Harlow : Pearson, 2021.

6. Project Management Institute. A Guide to the Project Management Body of Knowledge (PMBOK Guide): Seventh Edition and The Standard for Project Management. Newtown Square, PA: Project Management Institute, 2021.

Educational publication

**Information technologies in
investment management**
EDUCATIONAL AND METHODICAL INSTRUCTIONS
for independent work and distance learning in the course
«Information technologies in investment management»
(mandatory component of educational program D3
«Management») for students of specialty D3 «Management»
educational degree «Bachelor»

Signed for printing on 23.02.2026.
Format 60×84 1/16. Office paper.
Times typeface. Office printing.
Conventional printed sheets – 5.3. Publisher's sheets – 5.9.
Print run 100 copies. Order No. 23-2.

Kolobig Publishing House
State registration number: series DK No. 1765 of 26.04.2004.
Tel./fax: (044) 257-13-80
e-mail: kolobig@gmail.com